

ESE

03.10-3/15/88-00697

AN **RSH** COMPANY

**ENVIRONMENTAL SCIENCE
AND ENGINEERING, INC.**

March 15, 1988
ESE No. 875410-0100-1730

Commander
Naval Facilities Engineering Command
Atlantic Division
Code 114, ATTN: Jerry Wallmeyer
Norfolk, Virginia 23511-6278


RE: Round 2 Confirmation Study at NSGA Sabana Seca and NAVSTA
Roosevelt Roads (Contract No. N62470-85-C-7972)

Dear Jerry:

Enclosed is the Monthly Progress Report for the period of
February 16, 1988 through March 15, 1988.

Please do not hesitate to call me if you have any questions
concerning the Progress Report.

Sincerely,



Russell V. Bowen, PE
Project Manager

RVB:rs
cc: Lou Bilello, ESE
Lisa Bare, ESE
Donna Baggett, ESE

MONTHLY PROGRESS REPORT
PERIOD 2/16/88 THROUGH 3/15/88

U.S. NAVAL COMPLEX, PUERTO RICO
CONFIRMATION STUDY

WORK ACCOMPLISHED

1. Completed Round 2 Data Evaluation Report for NSGA Sabana Seca and submitted report to EIC.
2. Completed Remedial Action Alternatives Analysis Report for Site 15, Substation 2, at NAVSTA Roosevelt Roads, and submitted report to EIC.
3. Completed Hazard Ranking Scoring of Site 6, Former Pest Control Shop at NSGA Sabana Seca, and submitted documentation to EIC.
4. Continued preparation of Round 2 Data Evaluation Report for NAVSTA Roosevelt Roads, and Remedial Action Alternatives Analysis Report for Site 16, Old Power Plant (Building 38) at NAVSTA Roosevelt Roads.

PROBLEMS ENCOUNTERED

None.

PERCENTAGE OF WORK COMPLETED

Approximately 95 percent.

PLANS FOR FOLLOWING MONTH

1. Complete preparation of Round 2 Data Evaluation Report for NAVSTA Roosevelt Roads, and submit report to EIC.
2. Complete preparation of Remedial Action Alternatives Analysis Report for Site 16 at NAVSTA Roosevelt Roads, and submit report to EIC.
3. Complete surveying plans showing horizontal location and vertical elevation of all monitor wells at NAVSTA Roosevelt Roads, and NSGA Sabana Seca, and submit plans to EIC.

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE

None.