

ESE.

03.10-5/18/88-00698

AN **RSI** COMPANY

**ENVIRONMENTAL SCIENCE
AND ENGINEERING, INC.**

May 18, 1988
ESE No. 87541-0100-1730

Commander
Naval Facilities Engineering Command
Atlantic Division
Code 114, ATTN: Cherryl Barnett
Norfolk, Virginia 23511-6278

RE: Round 2 Confirmation Study at NSGA Sabana Seca and NAVSTA
Roosevelt Roads (Contract No. N62470-85-C-7972)

Dear Cherryl:

Enclosed is the Progress Report for the 2-month period of
March 16, 1988 through May 15, 1988.

Please do not hesitate to call me if you have any questions
concerning the Progress Report.

Sincerely,



Russell V. Bowen, P.E.
Project Manager

RVB/mkw

cc: Lou Bilello, ESE
Donna Baggett, ESE

MONTHLY PROGRESS REPORT
PERIOD 3/16/88 THROUGH 5/15/88

U.S. NAVAL COMPLEX, PUERTO RICO
CONFIRMATION STUDY

WORK ACCOMPLISHED

1. Completed preparation of Round 2 Data Evaluation Report for NAVSTA Roosevelt Roads, and submitted report to EIC.
2. Continued preparation of Round 2 Data Evaluation Report for NAVSTA Roosevelt Roads, and Remedial Action Alternatives Analysis Report for Site 16, Old Power Plant (Building 38) at NAVSTA Roosevelt Roads.

PROBLEMS ENCOUNTERED

None.

PERCENTAGE OF WORK COMPLETED

Approximately 95 percent.

PLANS FOR FOLLOWING MONTH

1. Complete preparation of Remedial Action Alternatives Analysis Report for Site 16 at NAVSTA Roosevelt Roads, and submit report to EIC.
2. Complete surveying plans showing horizontal location and vertical elevation of all monitor wells at NAVSTA Roosevelt Roads, and NSGA Sabana Seca, and submit plans to EIC.

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE

None.