



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

N40003.AR.001495
PUERTO RICO NA
5090.3a

BPMOSE med/0070
19 Feb 10

U.S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: SWMU 62 AND 70 FULL RCRA FACILITY INVESTIGATION WORK PLANS
EXTENSION REQUEST, NAVAL ACTIVITY PUERTO RICO

Dear Mr. Gordon:

In accordance with your letter dated 15 December 2009, the Navy was requested to submit draft Full Resource Conservation and Recovery Act (RCRA) Facility Investigation Work Plans for Solid Waste Management Units 62 and 70 within 60 days of receiving the letter. Due to delays in receiving 2010 funding, the Navy hereby requests an extension until 30 June 2010 for the submittal of these draft work plans.

Should you have any questions, please contact me at (843) 743-2124 or via email at mark.e.davidson@navy.mil.

Sincerely,

MARK E. DAVIDSON
BRAC Environmental Coordinator

Copy to (via mail):

EPA Region 2 (Dale Carpenter)
USEPA Caribbean Environmental Protection Division (Carl Soderberg)
PREQB (Julio Rodriquez Colón, Wilmarie Rivera, Gloria Toro-Agrait)

Copy to (via email):

Baker Environmental (Mark Kimes)
NAVFAC Atlantic (Pedro Ruiz)
PMO SE (David Criswell)