



**DEPARTMENT OF THE NAVY**  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE SOUTHEAST  
4130 FABER PLACE DRIVE  
SUITE 202  
NORTH CHARLESTON, SC 29405

Ser BPMOSE med/0156  
26 May 11

U.S. Environmental Protection Agency  
Region 2  
Mr. Timothy Gordon  
290 Broadway – 22nd Floor  
New York, NY 10007-1866

Subj: SWMU 67 DRAFT FULL RFI WORK PLAN EXTENSION REQUEST, NAVAL  
ACTIVITY PUERTO RICO, CEIBA, PUERTO RICO

Dear Mr. Gordon:

Per U.S. Environmental Protection Agency letter dated 24 February 2011, you requested the Draft Full RCRA Facility Investigation (RFI) Work Plan for Solid Waste Management Unit (SWMU) 67 be submitted within 90 days of receipt of your letter, which equates to 27 May 2011. As you know, the Phase I RFI work was performed for the Navy by Baker Environmental. The Navy recently awarded the Full RFI work to a different contractor, CH2M Hill. Due to the contract just recently being awarded, the additional time required for a new contractor to familiarize themselves with the site data and the additional time required to prepare a work plan in the Uniform Federal Policy format, the Navy hereby requests an extension until 31 October 2011 for the submittal of the SWMU 67 Draft Full RFI Work Plan.

Should you have any questions, please contact me at (843) 743-2124 or by email at [mark.e.davidson@navy.mil](mailto:mark.e.davidson@navy.mil).

Sincerely,

A handwritten signature in black ink that reads "Mark E. Davidson".

MARK E. DAVIDSON  
BRAC Environmental Coordinator

Copy to (via mail):  
USEPA Region 2 (Dale Carpenter)  
USEPA Caribbean Environmental Protection Division (Carl Soderberg)  
PREQB (Julio Rodriguez Colón, Wilmarie Rivera, Gloria Toro-Agrait)

Copy to (via email):  
CH2M Hill (Jamie Butler, Brett Doerr)  
Baker Environmental (Mark Kimes)  
NAVFAC Atlantic (Pedro Ruiz, Stacin Martin)  
PMO SE (David Criswell)