



**DEPARTMENT OF THE NAVY**  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE SOUTHEAST  
4130 FABER PLACE DRIVE  
SUITE 202  
NORTH CHARLESTON, SC 29405

BPMOSE med/0007  
15 Oct 09

U.S. Environmental Protection Agency  
Region 2  
Mr. Timothy Gordon  
290 Broadway – 22nd Floor  
New York, NY 10007-1866

Subj: EXTENSION REQUEST FOR SUBMITTAL OF SWMU 71 AND 78 DRAFT  
FULL RFI WORK PLANS, NAVAL ACTIVITY PUERTO RICO

Dear Mr. Gordon:

In accordance with your letter dated 11 August 2009, the Navy was to submit draft full RCRA Facility Investigation (RFI) work plans for Solid Waste Management Units (SWMUs) 71 and 78 by 16 October 2009. Due to funding and contractual constraints, the Navy hereby requests an extension until 30 April 2010 for the submittal of these work plans. The Navy believes their new environmental services contract will be in place by November 2009, and taskings for development of subject work plans will be awarded by January 2010.

Should you have any questions, please contact me at (843) 743-2124 or via email at [mark.e.davidson@navy.mil](mailto:mark.e.davidson@navy.mil).

Sincerely,

A handwritten signature in black ink that reads "Mark E. Davidson".

MARK E. DAVIDSON  
BRAC Environmental Coordinator

Copy to (via mail):  
EPA Region 2 (Dale Carpenter)  
USEPA Caribbean Environmental Protection Division (Carl Soderberg)  
PREQB (Julio Rodriquez Colón, Wilmarie Rivera, Gloria Toro-Agrait)

Copy to (via email):  
Baker Environmental (Mark Kimes)  
Navy (Pedro Ruiz, David Criswell)