



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

BPMOSE med/0001
06 Oct 11

U.S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: SWMU 60, 75 AND 77 DRAFT UFP SAP SCHEDULE EXTENSION REQUESTS, AND
SWMU 57 DRAFT UFP SAP AND SWMU 67 REVISED UFP SAP MEMORANDUM
PROPOSED SCHEDULES, NAVAL ACTIVITY PUERTO RICO, CEIBA, PR

Dear Mr. Gordon:

As discussed in our 29 September 2011 project team meeting, the Navy requests the below revised submittal dates due to the delay in holding the Uniform Federal Policy Sampling and Analysis Plan (UFP SAP) scoping meeting:

SWMU 60 Draft SAP Dec 2, 2011 (previously due Oct 30, 2011, per July 28, 2011 EPA letter).
SWMU 75 Draft SAP Dec 23, 2011 (previously due Sep 1, 2011, per May 20, 2011 EPA letter).
SWMU 77 Draft SAP Dec 16, 2011 (previously due Oct 30, 2011, per July 28, 2011 EPA letter).

The Navy will submit the SWMU 57 Draft UFP SAP by Nov 30, 2011, as requested by EPA letter dated May 20, 2011, and the SWMU 67 revised UFP SAP Memorandum by Oct 31, 2011.

Should you have any questions, please contact me at (843) 743-2124 or by email at mark.e.davidson@navy.mil.

Sincerely,

A handwritten signature in black ink that reads "Mark E. Davidson".

MARK E. DAVIDSON
BRAC Environmental Coordinator

Copy to (via mail):
USEPA Region 2 (Dale Carpenter)
USEPA Caribbean Environmental Protection Division (Carl Soderberg)
PREQB (Julio Rodriguez Colón, Wilmarie Rivera, Gloria Toro-Agrait)

Copy to (via email):
Baker Environmental (Mark Kimes)
CH2M Hill (Jamie Butler)
Tetra Tech (Linda Klink)
NAVFAC Atlantic (Pedro Ruiz, Stacin Martin)
PMO SE (David Criswell)