



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

11101
Ser BPMOSE med/0125
03 Apr 09

U.S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: EXTENSION REQUEST FOR SUBMITTAL OF SWMU 77 DRAFT PH I RFI WORK
PLAN

Dear Mr. Gordon:

Per EPA letter dated 6 Jan 2009, the EPA indicated the draft Phase I RFI Work Plan for SWMU 77, Small Arms Range, should be submitted within 90 days. The basis of this submittal date was because the small arms range will no longer be transferred to another federal agency as previously planned, and as indicated in the Consent Order.

The Navy hereby requests an extension on the submittal date of the Phase I RFI Work Plan. The basis of this extension request is due to the fact that the small arms range is still an open and active range, being used by such entities as navy security, the FBI and other law enforcement agencies. Due to the continued operation of the small arms range, the navy requests an extension for the submittal of the draft Phase I RFI Work Plan until 90 days after cessation of usage of the range.

Should you have any questions, please contact me at (843) 743-2124 or via email at mark.e.davidson@navy.mil.

Sincerely,

MARK E. DAVIDSON
BRAC Environmental Coordinator

Copy to:

EPA Region 2 (Walter Mugdan, Dale Carpenter)
USEPA Caribbean Environmental Protection Division (Carl Soderberg)
PREQB (Wilmarie Rivera, Gloria Toro-Agrait)
NAPR (Pedro Ruiz)
Baker Environmental (Mark Kimes)