

N60234.AR.000125
NAS SAUFLEY FIELD
5090.3a

LETTER REGARDING MOBILIZATION ACTIVITIES FOR SITE INVESTIGATION SITE 2 FIRE
FIGHTER TRAINING AREA NAS SAUFLEY FIELD FL
12/16/2010
TETRA TECH



Document Number TtNUS/TAL-10-128-JM30

December 16, 2010

Project Number 112G02760

Commander Southeast
Naval Facilities Engineering Command
ATTN: Mr Bill Gates
Remedial Project Manager
1961 White Birch Lane
Charleston, SC 29414

Reference: CLEAN Contract Number N62470-08-D-1001
Contract Task Order Number JM30

Subject: Site Investigation, Site 2 Fire Fighter Training Area, Saufley Field, Pensacola, Florida

Dear Mr. Gates:

Tetra Tech NUS, Inc. is mobilizing to Site 2 Fire Fighter Training Area from January 3 through January 12, 2011 to conduct the installation and sampling of shallow monitoring wells at Site 2 per our discussion on December 15, 2010 and the Investigation activities that were planned in the Draft-Final Sampling and Analysis Plan (Field Sampling Plan and Quality Assurance Project Plan), Site Investigation, Site 2 Fire Fighter Training Area, Saufley Field, Pensacola, Florida.

The Site Investigation activities that will be implemented during this field event include the installation of the three monitoring wells (MW-1, MW-2 and MW-3) at the locations shown on the attached figure. Groundwater samples will be collected from these three monitoring wells on November 24 and 25, 2011.

The laboratory analysis of the groundwater samples will consist of the parameters described in the Draft-Final Sampling and Analysis Plan (Field Sampling Plan and Quality Assurance Project Plan), Site Investigation, Site 2 Fire Fighter Training Area, Saufley Field, Pensacola, Florida.

Utility clearance was completed in the vicinity of the monitoring well locations at Site 2 Fire Fighter Training Area during the previous DPT LIF/MIP probe work conducted November 10 through November 18. The radar room at Whiting Field will be notified of the dates of the field activities.

If you have any questions, please call me at (850) 385-9866, Extension 1353.



Sincerely yours,

Frank Lesesne, P.G.
Project Manager

Attachment (1 paper)

Cc: **Gregg Campbell, NAS Pensacola**
David Grabka, FDEP

P:\GIS\SAUFLEY_OLFMXD\SITE02_SAMPLES_REV.MXD 08/04/10 SS



Legend	
●	Proposed Sample Locations
	Site 2 - Fire Fighter Training Area

DRAWN BY M. MAGUIRE	DATE 08/04/10
CHECKED BY F. LESESNE	DATE 08/04/10
COST/SCHED AREA	
SCALE AS NOTED	



**SITE 2 SOIL AND GROUND-
 WATER SAMPLE LOCATIONS
 SAUFLEY FIELD
 PENSACOLA, FLORIDA**

CONTRACT NUMBER CTO JM30	
APPROVED BY	DATE
APPROVED BY	DATE
FIGURE NO. 17-1	REV 0