

N60508.AR.002002
NAS WHITING FIELD
5090.3a

LETTER FROM U S NAVY REGARDING EXTENSION REQUEST FOR ISSUANCE OF DRAFT
REMEDIAL INVESTIGATION SITE 40 NAS WHITING FIELD FL
6/6/2011
NAVFAC SOUTHEAST



DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST
JACKSONVILLE, FL 32212-0030

5090
Ser EV3/0102
June 6, 2011

Mr. John Winters
Remedial Project Manager
Technical Review/Federal Facilities
Florida Department of Environmental Protection
2600 Blair Stone Road
Tallahassee, FL 32399-2400

Dear Mr. Winters:

SUBJECT: EXTENSION REQUEST FOR ISSUANCE OF THE NAS WHITING FIELD,
SITE 40 DRAFT REMEDIAL INVESTIGATION

Pursuant to Section XVIII (Extensions) of the NAS Whiting Field FFS, the Navy hereby requests an extension of 60 days until October 7th, 2011 as the time of issuance of the Draft Remedial Investigation Report.

Good Cause(s) for the requested extension are: (1) to allow the incorporation of the recently collected groundwater data from Site 4, and (2) to provide additional time to explore existing data and any potential data gaps related to the soil to groundwater leachability issues associated with the sites that have soil only RODs. If data gaps or additional data evaluation of soil leachability is required, we would like to begin that process before the draft Site 40 Remedial Investigation is issued.

Should the request be granted, the schedule delivery of related Site 40 documents will be impacted. However, those deliverables are in FY12 and beyond, and will be reflected in the SMP Annual Amendment.

Sincerely,

A handwritten signature in black ink, appearing to read "R. R. Fisher".

R. R. FISHER
Remedial Project Manager
By direction of the Commanding
Officer

Copy to:
Mr. Mike Pattison, NAS Whiting Field
Mr. Craig Benedikt, USEPA



DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST
JACKSONVILLE, FL 32212-0030

5090
Ser EV3/0101
June 6, 2011

Mr. Craig Benedikt
USEPA Region 4
61 Forsyth Street S.W.
Atlanta, GA 30303-8960

Dear Mr. Benedikt:

SUBJECT: EXTENSION REQUEST FOR ISSUANCE OF THE NAS WHITING FIELD,
SITE 40 DRAFT REMEDIAL INVESTIGATION

Pursuant to Section XVIII (Extensions) of the NAS Whiting Field FFS, the Navy hereby requests an extension of 60 days until October 7th, 2011 as the time of issuance of the Draft Remedial Investigation Report.

Good Cause(s) for the requested extension are: (1) to allow the incorporation of the recently collected groundwater data from Site 4, and (2) to provide additional time to explore existing data and any potential data gaps related to the soil to groundwater leachability issues associated with the sites that have soil only RODs. If data gaps or additional data evaluation of soil leachability is required, we would like to begin that process before the draft Site 40 Remedial Investigation is issued.

Should the request be granted, the schedule delivery of related Site 40 documents will be impacted. However, those deliverables are in FY12 and beyond, and will be reflected in the SMP Annual Amendment.

Sincerely,

A handwritten signature in black ink, appearing to read "R. R. Fisher", written over a horizontal line.

R. R. FISHER
Remedial Project Manager
By direction of the Commanding
Officer

Copy to:
Mr. John Winters, FDEP
Mr. Mike Pattison, NAS Whiting Field