



**DEPARTMENT OF THE NAVY**  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE WEST  
1230 COLUMBIA STREET, SUITE 1100  
SAN DIEGO, CA 92101-8571

N00236.001912  
ALAMEDA POINT  
SSIC NO. 5090.3

5090  
BPMOW.GC\0232  
December 21, 2004

Ms. Anna Marie Cook  
U.S. EPA  
Region IX  
75 Hawthorne Street, (SFD-8-3)  
San Francisco, CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 2C, SITES 5, 10 AND 12 DRAFT  
REMEDIAL INVESTIGATION REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement, Section 14, the Navy is requesting a 60 day extension on the submittal date for the Operable Unit 2C (OU-2C) Sites 5, 10, and 12 Draft Remedial Investigation (RI) Report.

Based on the Site Management Plan, in September 17, 2004, the OU-2C Draft RI is scheduled for submittal on March 3, 2005. Due to contractual issues, the Navy is requesting to extend the due date to May 2, 2005. All due dates of future OU-2C documents would also be delayed by 60 days.

If you have any questions or comments, please call Ms. Glenna Clark at (619) 532-0951 or Mr. Thomas Macchiarella at (619) 532-0907.

Sincerely,

THOMAS L. MACCHIARELLA  
BRAC Environmental Coordinator  
By direction of the Director

Copy to  
Ms. Marcia Liao  
Department of Toxic Substances Control  
700 Heinz Avenue, Suite 200  
Berkeley, CA 94710

Ms. Judy Huang  
Regional Water Quality Control Board  
1515 Clay Street, Suite 1400  
Oakland, CA 94612

5090  
BPMOW.GC\0232  
December 21, 2004

Mr. Peter Russell  
Russell Resources, Inc.  
440 Nova Albion Way  
San Rafael CA 94903

Ms. Debbie Potter  
Alameda Reuse and Redevelopment Authority  
950 W. Mall Square, Building 1  
Alameda Point  
Alameda, CA 94903

5090  
BPMOW.GC\0232  
December 21, 2004

Blind copy to:  
05GIH. DS.Admin. Rec. (3 copies)  
BPMOW.SRP  
BPMOW.AJW  
BPMOW.FPA  
BPMOW.GC  
BPMOW.GL  
BPMOW.TM  
Read File  
Serial File

Writer: G. Clark, BPMOW.GC 2-0951

Typist: B. Foster, BPMOW.BF, 2-0914, MD:\OU-2C REQUEST FOR EXTENSION\20 DEC 04