



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1230 COLUMBIA STREET, SUITE 1100
SAN DIEGO, CA 92101-8571

N00236.002112
ALAMEDA POINT
SSIC NO. 5090.3

5090
Ser BPMOW.GC\1168
August 29, 2005

Ms. Anna Marie Cook
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 2B, SITES 3, 4, 11, AND 21, DRAFT
FEASIBILITY STUDY REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement, Section 14, and with your approval in your voice mail of August 25, 2005 to Ms. Glenna Clark, the Navy is requesting a 45 day extension on the submittal date for the Operable Unit 2B (OU-2B) Sites 3, 4, 11, and 21 Draft Feasibility Study (FS) Report.

Based on the Site Management Plan, of August 23, 2005, the OU-2B Draft FS was scheduled for submittal on September 13, 2005. With the extension, the new submittal date would become October 28, 2005. All due dates of future OU-2B documents would also be delayed by an additional 45 days.

If you have any questions or comments, please call Ms. Glenna Clark at (619) 532-0951 or Mr. Thomas Macchiarella at (619) 532-0907.

Sincerely,

Alan H. Lee
for THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director

Copy to
Ms. Marcia Liao
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Ms. Judy Huang
Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

5090
Ser BPMOW.GC\1168
August 29, 2005

Mr. Peter Russell
Russell Resources, Inc.
950 Northgate Drive, Suite 313
San Rafael CA 94903

Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 W. Mall Square, Building 1
Alameda Point
Alameda, CA 94903