

DEPARTMENT OF TOXIC SUBSTANCES CONTROL

REGION 1

51 CROYDON WAY, SUITE 3
SACRAMENTO, CA 95827-2106



(916) 255-3545

April 5, 1996

Mr. Hubert Chan
Western Division
Naval Facilities Engineering Command
Environmental Compliance
900 Commodore Drive
San Bruno, California 94066-2402

CONFERENCE CALL SUMMARY, CROWS LANDING NAVAL AUXILIARY LANDING
FIELD

Dear Mr. Chan:

On March 7, 1996, a conference call was conducted between representatives of the United States Navy, PRC Environmental Management, Incorporated (PRC), and the State of California (State). The purpose of the conference call was to discuss strategy and recommendations for completing Remedial Investigation (RI) field work at Crows Landing Naval Auxiliary Landing Field. PRC provided RI field work recommendations in a March 4, 1996 letter.

The State concurs with the recommendations presented in the March 4, 1996 letter and modified by the March 7, 1996 conference call. During the call, it was agreed that an additional Cluster 1 shallow groundwater monitoring well would be placed on the western side of Runway 35 near the adjoining taxiway. It was also agreed that carbon tetrachloride would be added to the analytical suite of groundwater monitoring well 109-MW-01. In addition, PRC will consult with the State after receiving the initial analytical results from the installation of intermediate groundwater monitoring wells at Underground Storage Tank (UST) 117 and Cluster 1. The consultation will result in the decision of whether or not to install the deep wells at UST 117 and Cluster 1.



Mr. Hubert Chan
April 5, 1996
Page Two

The project team agreed that additional evaluation of the lateral and vertical extent of groundwater contamination, if necessary, could be postponed to the remedial design phase. However, the project team agreed that adequate information is needed in the RI to develop remedial alternative cost estimates in the forthcoming feasibility study.

If there are any questions or comments regarding this matter, please contact me at (916) 255-3705.

Sincerely,



Kent Strong
Remedial Project Manager
Office of Military Facilities

cc: Mr. Phil Isorena
Regional Water Quality Control Board
Central Valley Region
3443 Routier Road
Sacramento, California 95827-3098

Mr. Neil Bingert
Project Manager
PRC Environmental Management, Incorporated
1099 18th Street
Denver, Colorado 80202

Ms. Candace Soles
Science Applications International Corporation
Ames Research Center, MS N-19-21
Moffett Field, California 94035-1000