

Hornecker, Lynn M (EFDSW)

From: Hornecker, Lynn M (EFDSW)
Sent: Friday, July 18, 2003 6:07 AM
To: 'essaryd@rb5f.swrcb.ca.gov'; 'johnsod@rb5f.swrcb.ca.gov'
Cc: Potacka, Marianna K (EFDSW); 'msonke@envres.org';
'donald.m.chuck@nasa.gov'; 'fdonofri@dtsc.ca.gov'; 'aberry@ciwmb.ca.gov'
Subject: FW: Notification of Planned Drilling Activities for Demonstration Project at NASA Crows Landing Flight Facility

Hello Dale and Dane,

The purpose of this message is to cancel the previous notification that I provided on 16 July 2003.

We had intended to begin drilling on 21 July 2003. During the verification of nearby utilities, construction debris that may include asbestos-containing materials was identified. We will pause to collect samples of this debris, to determine whether or not the debris contains asbestos, and to remove the debris from the demonstration project area.

The drilling activities will be delayed approximately 3 to 4 weeks.

Please do not hesitate to contact me if you have questions pertaining to this message.

Thank you very much.

V/R
Lynn Marie Hornecker
SOUTHWESTNAVFACENGCOM
BRAC PROGRAMS OFFICE
(619) 532-0783/Fax (619) 532-0780
18 July 2003

-----Original Message-----

From: Hornecker, Lynn M (EFDSW)
Sent: Wednesday, July 16, 2003 9:22 AM
To: 'essaryd@rb5f.swrcb.ca.gov'; 'johnsod@rb5f.swrcb.ca.gov'
Cc: Potacka, Marianna K (EFDSW); 'msonke@envres.org'; 'donald.m.chuck@nasa.gov'; 'fdonofri@dtsc.ca.gov';
'aberry@ciwmb.ca.gov'
Subject: Notification of Planned Drilling Activities for Demonstration Project at NASA Crows Landing Flight Facility

Hello Dale and Dane,

The purpose of this message is to provide notification of our planned start date for drilling and construction of the wells to support the in situ remediation demonstration project at NASA Crows Landing Flight Facility. Your letter dated 6 June 2003 requested a 24-hour advance notification of planned fieldwork for the demonstration project.

The driller is tentatively scheduled to mobilize on 21 July 2003. Drilling activities are estimated to require approximately one week.

If you would like to visit the site to observe the drilling activities, please do not hesitate to contact Eddie Ramirez (Shaw/Navy Contractor) or Don Tillery (Shaw/Navy Contractor) at the Crows Landing field office at (209) 837-0419 or (209) 837-0416 to coordinate the scheduling of the visit.

Please do not hesitate to contact me if you have questions pertaining to this notification.

Thank you very much.

V/R
Lynn Marie Hornecker
SOUTHWESTNAVFACENGCOM
BRAC PROGRAMS OFFICE
(619) 532-0783/Fax (619) 532-0780
16 July 2003

Transmittal

Date: 18 July 2003

From: Lynn Marie Hornecker
Code 06CC.LMH

To: Diane Silva
Code ~~01LS.DS~~ 05G.DS
Administrative Record Manager

Subj: CERCLA ADMINISTRATIVE RECORD MATERIALS
NALF Crows Landing

Installation: NALF Crows Landing

UIC Number: N60211

Document Title: Notification of Planned Drilling Activities

Author: Lynn M Hornecker SWDIV

Recipient: Dale Essary, Dave Johnson RUD (B2)

Record Date: 18 July 2003

Approximate Number of Pages: 2

Sites: Site 17, OST117

Key Words: drilling notification

Contract: N/A

CTO Number: N/A