



Winston H. Hickox
Secretary for
Environmental
Protection

Department of Toxic Substances Control

Edwin F. Lowry, Director
5796 Corporate Avenue
Cypress, California 90630

May 28, 1999

M60050.000036
MCAS EL TORO
SSIC # 5090.3



Gray Davis
Governor

Mr. Joseph Joyce
BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
AC/S, Environmental (1AU)
P. O. Box 95001
Santa Ana, California 92709-5001

Dear Mr. Joyce:

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE, OPERABLE UNIT (OU)-B, SITES 2 & 17, MARINE CORPS AIR STATION (MCAS) EI TORO

The Department of Toxic Substances Control (DTSC) has received your letter dated May 26, 1999, requesting extensions of the deadlines set forth in Appendix A of the FFA for MCAS El Toro. A revised FFA Appendix A schedule dated May 26, 1999 accompanied your letter as Enclosure #1.

As indicated in your letters, a three-week extension is needed for OU-2B (Landfill Sites 2 & 17) draft final Record of Decision to enable the Marines to respond to regulatory agencies comments on monitored natural attenuation at Site 2. The proposed new date would change from May 27, 1999 to June 17, 1999.

DTSC agrees that good cause exists for the extensions and we hereby grant your request for changes to the FFA schedule. If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project Manager, at (714) 484-5418.

Sincerely,

John E. Scandura, Chief
Southern California Operations
Office of Military Facilities

cc: See next page

Mr. Joseph Joyce
May 28, 1999
Page 2

cc: Mr. Glenn Kistner
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Peter Janicki
California Integrated Waste Management Board
8800 Cal Center Drive
Sacramento, California 95826

Mr. Steven Sharp
County of Orange
Environmental Health Division
Solid Waste Local Enforcement Agency
2009 E. Edinger Avenue
Santa Ana, California 92705

Ms. Polin Modanlou
MCAS El Toro Local Redevelopment Authority
10 Civic Center Plaza, 2nd Floor
Santa Ana, California 92703

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 5BME.AP
1220 Pacific Highway
San Diego, California 92132-5187