



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

Glenn Kistner
M60050.000674
MCAS EL TORO
SSIC #5090.3

December 18, 2000

Base Realignment and Closure
Attn: Mr. Dean Gould
BRAC Environmental Coordinator
MCAS El Toro
P.O. Box 51718
Irvine, CA 92619-1718

RE: NAVY EXTENSION REQUEST FOR SITES 3 & 5 RECORD OF DECISION (ROD),
MARINE CORPS AIR STATION EL TORO, CA

Dear Mr. Gould:

The United States Environmental Protection Agency (USEPA) has received your letter dated December 15, 2000, requesting an extension under the El Toro Federal Facilities Agreement (FFA) for submission of the final ROD for landfill Sites 3 & 5. You are requesting a 5-month extension due to additional time needed to respond to comments on the draft Radiological Survey Plan and a reorder of conducting the radiological survey... the Sites 2 & 17 landfills will now be surveyed first.

Pursuant to Section 9.2(g) of the El Toro FFA, USEPA finds your request reasonable and hereby grants your extension request. We look forward to reviewing the radiological survey results and to finalizing the ROD.

Sincerely,

A handwritten signature in cursive script that reads "Glenn Kistner".

Glenn Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Mr. John Broderick, RWQCB
Ms. Triss Chesney, DTSC
Mr. Greg. Hurley, RAB Co-Chair
Ms. Polin Modanlou, El Toro LRA

received
J. Senol