

RECEIVED
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX75 Hawthorne Street
San Francisco, CA 94105

NOV 15 03

M60050.001773
MCAS EL TORO
SSIC # 5090.3

December 4, 1996

Mr. Joseph Joyce
BRAC Environmental Coordinator
MCAS El Toro
P.O. Box 95001
Santa Ana, California 92709-5001

Re: El Toro Extension Request for Operable Unit (OU) 1 and OU 2A

Dear Mr. Joyce:

U.S. EPA (EPA) has received your letter of November 22, 1996 requesting an extension (new due dates) for the submittal of the Marine Corps Air Station (MCAS) El Toro Draft Interim Proposed Plan and Draft Interim Record of Decision for OU 1 and the Draft Final Feasibility Study, Draft Proposed Plan and Draft Record of Decision for OU 2A. Enclosed with your letter were a new Federal Facility Agreement (FFA) schedule and proposed FFA deliverable dates.

EPA believes that the conditions cited in your November 22 letter represent good cause pursuant to Section 9(g) of the FFA, and therefore EPA approves your extension request and the new schedule and deliverable dates.

Please call me at (415) 744-2210 if you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "Glenn R. Kistner".

Glenn R. Kistner
Project Manager

cc: Mr. Tayseer Mahmoud, DTSC
Mr. Larry Vitale, RWQCB
Mr. Andy Piszkin, NAVFACENG SWDIV