



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

December 6, 2001

Mr. Dean Gould
Base Realignment and Closure
Environmental Coordinator
Southwest Division
Naval Facilities Engineering Command
1220 Pacific Highway
San Diego, CA 92132-5190

*Orig to merge
COPY TO
Following
Admin Record
SITE 16 FFA FTR*

Re: FFA Schedule Extension Request for Submittal of the draft Record of Decision for OU-3, Site 16, Marine Corps Air Station, El Toro, dated November 28, 2001

Dear Mr. Gould:

We have received the Navy's request for an extension for the draft ROD for Site 16. We understand that the extension is due to additional sampling to be conducted per agency comments on the draft final Feasibility Study for Site 16.

EPA is in support of extending the submittal date for the draft ROD for Site 16 from November 20, 2001 to June 3, 2002.

If you have any questions, please call me at (415) 972-3012.

Sincerely,

A handwritten signature in cursive script that reads "Nicole Moutoux".

Nicole Moutoux
Project Manager
Federal Facilities Cleanup Branch

cc: Triss Chesney, DTSC
Patricia Hamon, RWQCB
Greg Hurley, RAB Community Co-Chair
Polin Modanlou, MCAS El Toro Local Redevelopment Authority

DEC 15 10:00

NICE