



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

October 24, 2000

Basic Realignment and Closure
Attn: Mr. Dean Gould
BRAC Environmental Coordinator
MCAS El Toro
P. O. Box 51718
Irvine, CA 92619-1718

RE: FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE, OPERABLE UNIT (OU) - 3
SITE 1, FORMER MARINE CORPS AIR STATION EL TORO, CA

Dear Mr. Gould:

The United States Environmental Protection Agency (EPA) has received your letter dated October 19, 2000, which requests a revision/extension to the FFA schedule for OU-3, Site 1, the Explosive Ordnance Disposal (EOD) Range. Your request would add from 20 to 27 months to the previous Site 1 schedule for submittal of the Draft Remedial Investigation Report, Draft Feasibility Study, Draft Proposed Plan and the Draft Record of Decision.

Given the complexity of Site 1 and the ongoing discussions with the State of California concerning past operations, EPA finds the revised schedule to be reasonable and hereby grants the extension request under Section 9.2 (g) of the FFA. Please contact me if there are any further issues with Site 1.

Sincerely,

A handwritten signature in cursive script that reads "Glenn Kistner".

Glenn Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Mr. John Broderick, RWQCB
Ms. Triss Chesney, DTSC
Mr. Greg Hurley, RAB Co-Chair
Ms. Polin Modanlou, LRA

received
30 OCT 2000