



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

January 6, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator
AC/S Environment (1AU)
MCAS EL Toro
P. O. Box 95001
Santa Ana, CA 92709-5001

Re: Schedule Revision to Federal Facility Agreement

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letter and attached schedule dated December 30, 1997, requesting changes to the MCAS El Toro Federal Facility Agreement (FFA) Appendix A Schedule for primary documents. Your extension requests are made pursuant to Section 9.2 (g) of the FFA.

EPA finds your extension requests reasonable and hereby approves your request along with the revised schedule attached to your December 30 letter.

Sincerely,

A handwritten signature in cursive script that reads "Glenn R. Kistner".

Glenn R. Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Gregory Hurley, Esq., Brown, Pistone, Hurley, Van Vlear
Tayseer Mahmoud, DTSC
Andy Piskin, SWDIV
Larry Vitale, RWQCB

received
11/3/98