



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

N00217.000645
HUNTERS POINT
SSIC NO. 5090.3

5090
Ser 06CH.KF/1023
September 30, 2002

Ms. Claire Trombadore
U.S. Environmental Protection Agency
Region IX
75 Hawthorne Street, (SFD 8-3)
San Francisco, CA 94105-3901

Mr. Chein Kao
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Mr. Michael Rochette
California Regional Water Quality Control Board
San Francisco Bay Region
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear BCT Members:

As indicated in my letter of August 21, 2002, the Navy is working on a comprehensive update of the Federal Facilities Agreement (FFA) project schedule for Hunters Point Shipyard. The new FFA project schedule will reflect significant changes in strategy and process.

Unfortunately, I cannot deliver the new draft FFA schedule on October 1, 2002. I request an extension to October 8, 2002 in order to deliver a finished product to the BRAC Cleanup Team (BCT). The discussion of the major changes to the FFA project schedule will be a discussion topic at our next BCT meeting on the same day.

Should you have any questions, please contact me at (619) 532-0913.

Sincerely,

A handwritten signature in black ink, appearing to read "Keith Forman", with a long horizontal flourish extending to the right.

KEITH FORMAN
BRAC Environmental Coordinator
By direction of the Commander