

5090
Ser 1811RP/00180

16 NOV 1989

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
North Coast Section
2151 Berkeley Way, Annex 9
Berkeley, CA 94704

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex, the October 1989 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1911, (415) 877-7502).

Sincerely,

Original signed by:

L. A. NICHLIN
Lieutenant Commander, CDC, USN
Director, Office of Environmental
Management

Encl:

(1) October 1989 Monthly Progress Report

Copy to:

Department of Health Services, Technical Support Unit (Attn: William Uwan)
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
California Dept. of Fish & Game (Attn: Mike Rugg)
Arthouse (Attn: Margie O'Driscoll)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to: 0909, 202, 09A2C.20, 19A2PW, 181, 1911, 1811RP, 1811JC
Admin. Record, Harding Lawson Associates (Attn: Mary Lucas)
PWC San Francisco Bay (Code 420), COMNAVSEASYSCOM (Attn: Robert Milner)
NAVSTA Treasure Island Writer: Richard Powell, 1811RP, x7502
OTC Treasure Island, HPA Typist: B. Palmer, 8 Nov 89, Ser 4320h
COMNAVBASE San Francisco File: HP/DOHS

N/O 108

MONTHLY PROGRESS REPORT
FOR
OCTOBER 1989
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During October 1989.

- A. The following documents were submitted to applicable regulatory agencies:
1. Final Workplan, Agency Review Comment Summary and Action Memorandum; Field Treatment Demonstration and Removal of Metal-Contaminated Sandblasting Grit.
 2. Draft Final Report; "Solid Waste Air Quality Assessment Test" (SWAQAT).
- B. The following field tasks were performed:
1. Primary sampling for Tank Farm, Building 503 PCB Spill Area, and Pickling and Plate Yard.
- C. The following documents are undergoing regulatory consistency review this month:
1. Action Memorandum, and Workplan for Sandblast Grit Fixation Project.
 2. Technical report on underground storage tank investigation.
- D. The following documents satisfied regulatory consistency review this month:
1. None.
- E. PA/SI, Utilities/Other Areas
1. Data gathering and evaluation underway.
- F. Community Relations display during "Fleet Week".

Enclosure (1)

MONTHLY PROGRESS REPORT
FOR
OCTOBER 1989
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

2. Actions Expected to be Taken During November 1989:

1. Field work on sandblast grit fixation is planned to commence in November.
2. Continue Item 1.B., less Bldg. 503.

3. Documents to be submitted for regulatory review:

1. Site inspection workplan, PA-13 and PA-15 through PA-18.

4. Any Requirement Under Order Not Completed:

1. None

Louise T. Lew
LOUISE T. LEW PROJECT ENGINEER

11/14/89
DATE