

5090
Ser 1811RP/00329

02 MAY 1990

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Bldg. F, Suite 200
Berkeley, CA 94710

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex, the April 1990 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 877-7502).

Sincerely,

original signed by:

L. A. MICHLIN
Commander, CEC, USN
Director, Office of Environmental
Management

Encl:
(1) April 1990 Monthly Progress Report

Copy to:
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Blind copy to: (w/o encl) 09C9, 202, 09A2A.20, 18A2PW, 181, 1811, 1811RP, 1811JC
(w/ encl) Harding Lawson Associates (Attn: Mary Lucas), Admin. Record
PWC San Francisco Bay (Code 420), COMNAVSEASYSCOM (Attn: Robert Milner)
NAVSTA Treasure Island WRITER: R. Powell, 1811RP, x7502
OIC Treasure Island, HPA TYPIST: B. Palmer, 30 Apr 90
COMNAVBASE San Francisco FILE: HP/DOHS

MONTHLY PROGRESS REPORT
FOR
APRIL 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During April 1990:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. Workplan for removal action at Tank S-505.
 2. Workplan for removal action at Tank Farm (IR-6).
 3. Interim reports, Phase I Primary Investigation; IR-6, IR-8.
 - B. The following field tasks were performed:
 1. Continue Group II Primary Phase of RI.
 - C. The following documents are undergoing regulatory consistency review this month:
 1. Draft Interim Report, Phase I Primary RI at IR-9.
 - D. The following documents are being revised to address regulatory agency comments:
 1. Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.
 2. First round groundwater sampling, primary remedial investigation, sites IR-10 and IR-11. (Response to comments only).
 3. Final Preliminary Assessment, Sites PA-12 through PA-18.
 4. Draft Site Inspection Workplan, PA-13 and PA-15 through PA-18. (Sampling Plan Addenda PA-13, PA-15 and PA-17 only)

MONTHLY PROGRESS REPORT
FOR
APRIL 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

E. The following documents satisfied regulatory consistency review this month:

1. Draft Final "Site Inspection Work Plan, Sites PA-16 and PA-18".

F. PA/SI, Utilities/Other Areas

1. Report preparation underway.

G. Community Relations

1. Southeast Community College Panel - Hunters Point Annex Installation Restoration Program.
2. Earth Day Information Booth - Crissy Field.

2. Actions Expected to be Taken During May 1990:

1. Continue Review/Analysis/Planning for sandblast grit fixation.
2. Continue Group II field work.
3. Begin Asbestos Abatement in various areas (Late April)

3. Documents to be submitted for regulatory review in May:

1. Sampling Plan Addenda for IR-12 to IR-15 and IR-17.
2. Draft Report, Reconnaissance Phase RI.
3. Response to comments, first round groundwater sampling, IR-10, IR-11.

4. Any Requirement Under Order Not Completed:

1. None.

Louise T. Lew
LOUISE T. LEW PROJECT ENGINEER

5/2/90
DATE