

5090
Ser 1811RP/00414
11 JUL 1990

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Bldg. F, Suite 200
Berkeley, CA 94710

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex, the June 1990 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Ms. Louise T. Lew, Code 1811, (415) 244-2551).

Sincerely,

original signed by:
MICHAEL A. MIGUEL
Head Environmental Restoration Branch

Encl:
(1) June 1990 Monthly Progress Report

Copy to:

✓ Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Clifford)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Blind copy to: (w/o encl) 09C9, 202, 09A2A.20, 18A2, 181, 1811, 1811JC
(w/ encl) 1811RP, Admin. Record, Harding Lawson Associates (Attn: Mary Lucas),
OIC Treasure Island (Attn: HPA), PWC San Francisco Bay (Code 420),
COMNAVBASE San Francisco, COMNAVSEASYS COM (Attn: Robert Milner),
NAVSTA Treasure Island

Writer: R. Powell, 1811RP, x2554
Typist: A. Araujo, 900710, DOCKET HSA87/88-034RA
File: HP/DOHS

MONTHLY PROGRESS REPORT
FOR
JUNE 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During June 1990:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. First round groundwater sampling, primary remedial investigation, sites IR-10 and IR-11. (Response to comments only).
 - B. The following field tasks were performed:
 1. Continue Group II Primary Phase of RI.
 2. Ongoing asbestos abatement (various areas).
 - C. The following documents are undergoing regulatory consistency review this month:
 1. Draft Closure Plan/Removal Action Plan (Underground Storage Tanks).
 - D. The following documents are being revised to address regulatory agency comments:
 1. Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.
 2. Workplan for removal action at Tank Farm (IR-6).
 3. Workplan for removal action at Tank S-505.
 4. Draft Site Inspection Workplan, PA-13 and PA-15 through PA-18. (Work Plan Volume 2F PA-13, PA-15 and PA-17 only).
 - E. The following documents satisfied regulatory consistency review this month:
 1. Revised Tables 4 and 11, Preliminary Assessment Sites PA-12 through PA-18.
 - F. Response to review comments received are being prepared for the following:
 1. Draft Interim Report, Phase I Primary RI at IR-9, IR-8 and IR-6.

MONTHLY PROGRESS REPORT
FOR
JUNE 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

G. PA/SI, Utilities/Other Areas

1. PA Report preparation underway.

H. Community Relations

1. Briefing to California Assembly Economic Development Committee Staff on Community Relations Program at HPA.
2. Site visit by Candlestick Point State Park Staff.

2. Actions Expected to be Taken During July 1990:

- A. Continue Review/Analysis/Planning for sandblast grit fixation.
- B. Continue Group II field work.
- C. Continue Asbestos Abatement in various areas.

3. Documents to be Submitted for Regulatory Review in July:

- A. Draft Workplan for Sampling and Analysis of Untreated and Treated Sandblasting Grit.

4. Any Requirement Under Order Not Completed:

- A. None.

5. Problems Encountered:

- A. Drilling equipment availability for IR-8.



LOUISE T. LEW PROJECT ENGINEER

7/11/90

DATE