

5090
Ser 1811RP/00367

13 AUG 1990

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Bldg. F, Suite 200
Berkeley, CA 94710

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the July 1990 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2551).

Sincerely,

Original signed by:
MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Encl:
(1) July 1990 Monthly Progress Report

Copy to:
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Chuck Flippo)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to: 09C9, 202, 09A2A.20, 18A2, 181, 1811, 1811RP, 1811JC
Harding Lawson Associates (Attn: Mary Lucas), PRC (Attn: Gary Welshans)
Admin. Record, COMNAVBASE S.F., PWC S.F. BAY (Code 420)
COMNAVSEASYSOM (Attn: Robert Milner), OIC Treasure Island, HPA
NAVSTA Treasure Island FILE: HP/DOHS

N/R 174

MONTHLY PROGRESS REPORT
FOR
JULY 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During July 1990:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. Draft Work Plan for Sampling and Analysis of untreated and Treated Sandblasting Grit.
 - B. The following field tasks were performed:
 1. Concluded Group II Primary Phase of RI.
 2. Ongoing asbestos abatement (various areas).
 3. 23 Underground Storage Tanks (USTs) pumped and contents disposed of.
 - C. The following documents are being revised to address regulatory agency comments:
 1. Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.
 2. Workplan for removal action at Tank Farm (IR-6).
 3. Workplan for removal action at Tank S-505.
 4. Draft Closure Plan/Removal Action Plan (Underground Storage Tanks).
 - D. The following documents satisfied regulatory consistency review this month:
 1. First round groundwater sampling, primary remedial investigation, IR-10 and IR-11. (Response to comments only).
 - E. Response to review comments received are being prepared for the following:
 1. Draft Interim Report, Phase I Primary RI at IR-9, IR-8 and IR-6.

MONTHLY PROGRESS REPORT
FOR
JULY 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

F. The following documents are being prepared:

1. Work Plan, Volume 2F, IR-12, 13, 14, 15, 17.
2. PA/SI - Utilities/Other Areas.
3. Reconnaissance Report.

G. Community Relations

1. Distributed information release.

2. Actions Expected to be Taken During August 1990:

- A. Continue Review/Analysis/Planning for sandblast grit fixation.
- B. Second round groundwater sampling, IR-10, IR-11.
- C. Continue asbestos abatement in various areas.
- D. Continue Preparation of Draft Final RAP for USTs.

3. Documents to be Submitted for Regulatory Review in August:


- A. Draft Environmental Sampling Plan.
- B. Draft Final Removal Action Workplans for Tank Farm and Tank S-505.
- C. Reconnaissance Report.

4. Any Requirement Under Order Not Completed:


- A. None.

5. Problems Encountered:

- A. None.



LOUISE T. LEW PROJECT ENGINEER



DATE