

5090
Ser 1811RP/00478

07 SEP 1990

Mr. Howard Hatayama
Department of Health Services
State of California
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Bldg. F, Suite 200
Berkeley, CA 94710

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the August 1990 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2551).

Sincerely,

Original signed by:
MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Encl:
(1) August 1990 Monthly Progress Report

Copy to:
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Chuck Flippo)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to: (w/o encl) 09C9, 202, 09A2A.20, 18A2, 181
(w/ encl) 1811, 1811RP, Admin. Record, 1811JC
Harding Lawson Associates (Attn: Mary Lucas), IBC (Attn: Gary Welshans)
COMNAVBASE S.F., PWC S.F. BAY (Code 420), OIC Treasure Island, HPA
COMNAVSEASYSOM (Attn: Robert Milner), NAVSTA Treasure Island

Writer: Richard Powell, 1811RP, x2554
Typist: Barbara Palmer, 7 Sept 90, Monthly Progress Report
FILE: HP/DOHS

N/10 126

MONTHLY PROGRESS REPORT
FOR
AUGUST 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During August 1990:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. Response to comments on the Draft Work Plan for Sampling and Analysis of Untreated and Treated Sandblasting Grit.
 2. Preliminary Draft Approach to the Background Sampling Plan at Hunters Point Annex.
 3. Draft Amendment to Community Relations Plan.
 4. Draft Environmental Sampling Plan.
 5. Draft Reconnaissance Report.
 - B. The following field tasks were performed:
 1. Second round groundwater sampling, IR-10, IR-11.
 2. Ongoing asbestos abatement (various areas).
 - C. The following documents are being revised to address regulatory agency comments:
 1. Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.
 2. Workplan for removal action at Tank Farm (IR-6).
 3. Workplan for removal action at Tank S-505.
 4. Draft Closure Plan/Removal Action Plan (Underground Storage Tanks).
 - D. The following documents satisfied regulatory consistency review this month:
 1. None.


Enclosure (1)

MONTHLY PROGRESS REPORT
FOR
AUGUST 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

- E. Response to review comments received are being prepared for the following:
1. Draft Interim Report, Phase I Primary RI at IR-9, IR-8 and IR-6.
- F. The following documents are being prepared:
1. Work Plan, Volume 2F, IR-12, 13, 14, 15, 17.
 2. PA/SI - Utilities/Other Areas.
2. Actions Expected to be Taken During September 1990:
- A. Continue Review/Analysis/Planning for sandblast grit fixation.
 - B. Initial surveying and utility locating for RI Field work associated with Operable Units I, III and IV.
 - C. Continue Preparation of Draft Final RAP for USTs.
3. Documents to be Submitted for Regulatory Review in September:
- A. Workplan Volume 2F.
 - B. Draft Final Removal Action Workplans for Tank Farm and Tank S-505.
 - C. PA-Utilities/Other Areas.
 - D. Draft Final RAP for USTs.
4. Any Requirement Under Order Not Completed:
- A. None.
5. Problems Encountered:
- A. Difficulty obtaining duplicate sample at IR-11 due to poor well recharge.



LOUISE T. LEW PROJECT ENGINEER



DATE