

5090
Ser 1811RP/00550

11 DEC 1990

Mr. Mark Malinowski
California Department of Health Services
Toxic Substances Control Program
Site Mitigation Branch
700 Heinz Avenue, Bldg. F
Berkeley, CA 94710

Dear Mr. Malinowski:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the November 1990 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2551).

Sincerely,

original signed by:
MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Encl:

(1) November 1990 Monthly Progress Report

Copy to:

Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Chuck Flipppo)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Blind copy to: 09C9, 09A2A.20, 24, 1811, 1811RP, 1811JC, 1811RC
Admin. Record, Harding Lawson Associates (Attn: Mary Lucas)
OIC Treasure Island, HPA, PRC (Attn: Gary Welshans), PWC SF Bay (Code 420)
COMNAVSEASYSOM (Attn: Robert Milner), COMNAVBASE S.F.
NAVSTA Treasure Island
Writer: Richard Powell, Code 1811RP, x2555
Typist: B. Palmer, 5-Dec 90, Monthly Prg. Rpt. 1tr
File: HP/DOHS

MONTHLY PROGRESS REPORT
FOR
NOVEMBER 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During November 1990:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. Existing Well Survey.
 2. Pilot Tidal Influence Plan.
 3. Site Wide Tidal Influence Monitoring Plan.
 4. Group II Tidal Influence Monitoring Plan.
 - B. The following documents are being revised to address regulatory agency comments:
 1. Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.
 2. Draft Benchscale Treatability Test Plan for Recycling Sandblast Grit into Asphalt.
 3. Workplan Vol. 2F, IR-12, 13, 14, 15, 17 Sampling Plan.
 - C. The following documents are undergoing regulatory consistency review this month:
 1. PA-Utilities/Other Areas.
 2. Work Plan, Volume 2F, IR-12, 13, 14, 15, 17 Sampling Plan.
 3. Draft Environmental Sampling Plan.
 4. Workplan for removal action at Tank Farm (IR-6)/Asbestos Addenda.
 5. Workplan for removal action at Tank S-505/Asbestos Addenda.
 6. Draft Background Sampling Plan.
 - D. Response to review comments received are being prepared for the following:
 1. Draft Interim Report, Phase I Primary RI at IR-9, IR-8 and IR-6.

Enclosure (1)

MONTHLY PROGRESS REPORT
FOR
NOVEMBER 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

2. Draft Reconnaissance Report.
 3. Workplan for removal action at Tank Farm (IR-6).
 4. Workplan for removal action at Tank S-505.
 5. Draft Closure Plan/Removal Action (Underground Storage Tanks).
- E. The following documents are being prepared:
1. Content Characterization Report for Various USTs at HPA.
 2. Data Summaries First Round Groundwater Sampling at IR-6, IR-8 and IR-9.
- F. The following documents satisfied regulatory consistency review this month:
1. None.
- G. The following field tasks were performed:
1. Primary Phase Field Activities in progress at OU-1, and OU-3.
2. Actions Expected to be Taken During December 1990:
- A. Finalize Work Plan and initiate benchscale test for sandblast grit fixation.
 - B. Initiate Pilot Tidal Influence Work.
 - C. Initiate Air Sampling Program.
 - D. Address comments for the PA-Utilities/Other Area.
 - E. Continue RI Field Work for OU-I, III and IV.
3. Documents to be Submitted for Regulatory Review in December:
- A. Post Construction Report for the Asbestos Abatement Actions at the Water Softening Treatment Area, Bldg. 521 and various remote sites.
 - B. Draft Final Closure Plan/Removal Action Plan for 23 USTs at HPA.
 - C. Draft Final Asbestos Addenda for the Removal Action at Tank S-505.

MONTHLY PROGRESS REPORT
FOR
NOVEMBER 1990
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

- D. Draft Final Asbestos Addenda for the Removal Action at the Tank Farm.
 - E. Item 1.E.2.
4. Community Relations:
- A. Closed Public Comment Period on Federal Facility Agreement (November 29, 1990).
 - B. Held Community Meeting.
 - C. Info Release #20.
5. Any Requirement Under Order Not Completed:
- A. None.
6. Problems Encountered:
- A. None.

Louise T. Lew
LOUISE T. LEW PROJECT ENGINEER

12/11/90
DATE