

5090
Ser 1811RP/00593
22 JAN 1991

Mr. Chuck Flippo
Remedial Project Manager,
Hunters Point Annex (H-7-5)
U.S. Environmental Protection Agency, Region 9
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105

Mr. Mark Malinowski
California Department of Health Services
Toxic Substances Control Program
Site Mitigation Branch
700 Heinz Avenue, Bldg. F
Berkeley, CA 94710

Dear Mr. Flippo and Mr. Malinowski:

In accordance with Section 9, of the Hunters Point Annex (HPA), Federal Facilities Agreement (FFA) the Navy requests a 45 day extension of the due date for the Draft Final Environmental Sampling and Analysis Plan (ESAP). This extension request is made because the award of the contract to prepare the Draft Final ESAP was contingent on the receipt of our first quarter FY91 Defense Environmental Restoration Account Funds. As we received our DERA funds in December, we were only then in position to award the contract. We plan to provide the draft final ESAP no later than March 14, 1991.

The Navy has reviewed this extension request to determine whether it will impact on any other timetable, deadline or schedules. Based on the information presently available, it does not appear that the extension will affect any other deadline or schedule of the HPA FFA. However, we reserve our right to reassess this determination, and to request any appropriate extension(s), in the event that future developments reveal that the extension here at issue, impacts on an existing timetable, extension or schedule.

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2551.)

Submit written comments if any to Mr. Eddie Sarmiento, Commanding Officer, Naval Station Treasure Island, Building 1 (Code 84), San Francisco, CA 94130, with a copy to Western Division, Naval Facilities Engineering Command (Louise T. Lew, Code 1811, 900 Commodore Drive, San Bruno, CA 94066).

5090
Ser 1811RP/00593
22 JAN 1991

By copy of this letter, this request is also being provided to other concerned regulatory agencies.

Sincerely,

Original signed by:

MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Copy to:

Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Bay Conservation and Development Commission

Blind copy to: 09B, 09CPB, 09A2A.20, 24
1811, 1811RP, 1811JC, 1811RC

Admin. Record

Harding Lawson Associates (Attn: Mary Lucas)
PRC (Attn: Gary Welshans)
PWC S.F. BAY (Code 420)
COMNAVBASE S.F.
OIC Treasure Island, HPA
NAVSTA Treasure Island
COMNAVSEASYSKOM (ATTN: Robert Milner)

Writer: R. Powell, Code 1811RP, x2555
Typist: B. Palmer, 22 Jan 91, Final ESAP #00593
File: HP/DOHS