

5090  
Ser 1811WW/L3225  
12 March 1993

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR FEBRUARY 1993, NAVAL STATION  
TREASURE ISLAND, HUNTERS POINT ANNEX

1. The February 1993 Monthly Progress Report is forwarded as enclosure (1).
2. If you have any further questions regarding this matter, please contact Mr. Wing Wong, Code 1811WW of this Command at (415) 244-2537.

original signed by:

LOUISE T. LEW  
By direction

Encl: (1) February 1993 Monthly Progress Report

Distribution:

U.S. Environmental Protection Agency (Attn: Roberta Blank)  
California Department of Toxic Substances Control (Attn: Bonnie Arthur)  
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copy to:

National Oceanic & Atmospheric Administration (Attn: Denise Klimas)  
U.S. Department of the Interior (Attn: Bill Allen)  
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)  
Agency for Toxic Substances and Disease Registry (Attn: Joan Davis)  
California Department of Fish & Game (Attn: Mike Rugg)  
Bay Area Air Quality Management District (Attn: Catherine Fortney)  
Bay Conservation and Development Commission (Attn: Nancy Wakeman)  
City and County of San Francisco (Attn: David Wells)  
San Francisco District Attorney (Attn: Steve Castleman)  
TRC Public Representative (Attn: Leslie Katz)  
TAG Liaison (Attn: Sy-Allen Browning)  
PRC (Attn: Gary Welshans)  
Harding Lawson Associates (Attn: Ashok Verma)  
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)  
COMNAVBASE S.F. (Attn: Randy Friedman)  
NAVSEA (Attn: Robert Milner)

Blind copy to:

09B, 09CMN, 09CJC, 24, 0223PM, 203, 182  
1811, 1811WW, 1811MK, 1811DS, 1811WM, 1811WR, 1815MM  
Admin. Record (3 copies),  
Chron, Blue, Pink, Green  
File: HPA/IR

**INSTALLATION RESTORATION PROGRAM  
MONTHLY PROGRESS REPORT**

**FEBRUARY 1993**

**NAVAL STATION, TREASURE ISLAND  
HUNTERS POINT ANNEX**

**1. Activities in February 93:**

- \* Continued SI field work for PA/Other Areas sites in Parcels A, B, C, D and E.
- \* Conducted geophysical work clearing boring locations and locating utility lines at PA-19 and PA-43 sites in Parcel A.
- \* Started Phase II Radiation Investigation field work.
- \* Started field work for Tank Farm removal action.
- \* Evaluated Environmental Sampling and Analysis (ESAP) data.
- \* Started 3rd quarter monitoring for Tidal Influence Monitoring Plan (TIMP).
- \* Preparation of Alternative Selection Reports (ASRs) for Operable Units (OUs) I, II, III and Group 5 sites.

**2. Documents Submitted to and Meetings with Regulatory Agencies in February 93:**

- \* Draft OU II Summary ASR.
- \* Addendum for UST Removal Action Plan/Tank Abandonment Plan.
- \* Management Plan, February 26.
- \* Technical Review Committee meeting on February 2.
- \* Technical meeting with the regulatory agencies on radiation issues, February 19.

**3. Problems Encountered:**

None

**4. Documents Scheduled for March 93 Submittal:**

- \* Draft OU III ASR
- \* Draft Final OU IV ASR
- \* ESAP Data submittal (follow-up to January 29 meeting)

**5. Activities Planned for March 93:**

- \* Continue SI field work for PA/Other Areas sites in Parcels A, B, C, D, and E.
- \* Start SI field work at PA-19 and PA-43 in Parcel A.
- \* Preparation of OUs I, III and IV and Group 5 ASRs.
- \* Preparation of Phase II UST removal construction package.
- \* Complete 3rd quarter TIMP monitoring.

*W.K. Wong*

---

WING K. WONG, RPM

*3/12/93*

---

DATE