

N00217.002776
HUNTERS POINT
SSIC NO. 5090.3

5090
Ser 1811WW/L3011

09 OCT 1992

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR SEPTEMBER 1992, NAVAL STATION
TREASURE ISLAND, HUNTERS POINT ANNEX

1. The September 1992 Monthly Progress Report is forwarded as enclosure (1).
2. Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Wing Wong, Code 1811WW, (415) 244-2537).

Original signed by:

LOUISE T. LEW
By direction

Encl:
(1) September 1992 Monthly Progress Report

Distribution:
U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Toxic Substances Control (Attn: Bonnie Arthur)
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copy to:
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
U.S. Department of the Interior (Attn: Bill Allen)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)
Agency for Toxic Substances and Disease Registry (Attn: Joan Davis)
California Department of Fish & Game (Attn: Mike Rugg)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
TRC Public Representative (Attn: Leslie Katz)
TAG Liaison (Attn: Sy-Allen Browning)
PRC (Attn: Gary Welshans)
Harding Lawson Associates (Attn: Ashok Verma)
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)
COMNAVBASE S.F. (Attn: Randy Friedman)
NAVSEA (Attn: Robert Milner)

5090
Ser 1811WW/L3011

09 OCT 1992

Subj: MONTHLY PROGRESS REPORT FOR SEPTEMBER 1992, NAVAL STATION
TREASURE ISLAND, HUNTERS POINT ANNEX

Blind copy to:

09B, 09E, 09CMN, 24, 0223PM

1811, 1811WW, 1811MK, 1811DS, 1811WM, 1811WR

Admin. Record (3 copies),

Chron, Blue, Pink, Green

File: HPA/IR

**INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT**

SEPTEMBER 1992

**NAVAL STATION, TREASURE ISLAND
HUNTERS POINT ANNEX**

1. Activities in September 92:

- * Completed round #2 of groundwater sampling at Group 5 sites.
- * Environmental Sampling and Analysis Plan (ESAP) - Completed final round of mussel deployment.

2. Documents Submitted to and Meetings with Regulatory Agencies in September 92:

- * Summary Report of UST Removals.
- * Draft Final Ecological Risk Assessment Work Plan on September 9.
- * Technical meeting with the regulatory agencies on September 18 to discuss OU III and IV Interim Remedial Action (IRA) Schedules.
- * Presentation to the City of San Francisco Redevelopment Agency on September 24 concerning HPA parcelization.
- * Technical Review Committee Meeting on September 30.

3. Problems Encountered:

- * The Navy and the regulatory agencies are currently in the formal disputes resolution process regarding schedules for the OUs and parcelization. At this time, agreement has been reached on the OU III and IV deliverables and schedules. The Navy and the agencies will continue to negotiate schedules for the remaining OUs, parcelization and other issues.

4. Documents Scheduled for October 92 Submittal:

- * Reponse to Comments on OU II RI Report.
- * Draft OU II Feasibility Study Report.
- * Revised IRA Schedules for OUs III and IV; proposed IRA Schedules for OUs I, II and Groups 5 and 6.
- * Proposed Schedules for Parcels A, B, C, D and E.

5. Activities Planned for October 92:

- * Planning for Implementation of Parcelization.
- * Preparation of OUs III and IV Alternative Selection Reports.
- * Preparation of Response to Comments on Technical Memorandum, Tidal Influence Monitoring.
- * Preparation of Reponse to Comments on Draft OU II PHEE Report.
- * Preparation of Revised Project Management Plan.
- * Analysis of OU I data.
- * Analysis of ESAP data.
- * Technical meeing with the agencies on October 13 to discuss IRA schedules for OUs I, II and Groups 5 and 6.
- * Technical meeting with the agencies on October 22 to discuss parcelization schedules.
- * Technical meeting with the City of San Francisco Redevelopment Agency on October 26 to discuss parcelization.

W.K.W.

WING K. WONG, RPM

10/9/92

DATE