

5090
Ser 6221RP/L0006
26 Oct 1999

Ms. Sheryl Lauth
U. S. Environmental Protection Agency
Region IX
75 Hawthorne Street
San Francisco, CA 94105

Mr. Chein Kao
California Environmental Protection Agency
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Subj: HUNTERS POINT SHIPYARD (HPS) PARCEL F FEDERAL FACILITY AGREEMENT (FFA)
SCHEDULE EXTENSION FOR THE DRAFT FS REPORT VOLUME 1

Dear Ms. Lauth and Mr. Kao,

This letter is being sent to memorialize the extension of the HPS Parcel F Draft FS Report Volume 1 submittal, currently required on November 8, 1999. During the HPS BCT meeting on October 21, 1999, all parties mutually agreed upon postponement of this deliverable. A proposal for the revision of the entire HPS Parcel F FFA schedule will be submitted by the Navy by December 28, 1999.

If you have any questions or comments, please contact Mr. Michael Pound at (619) 532-2546 or e-mail poundmj@efdswnavfac.navy.mil or Ms. Stacey Curtis at (650) 244-2596 or e-mail stacey@spawar.navy.mil.

Sincerely,

ORIGINAL SIGNED BY:

RICHARD E. POWELL
Lead Remedial Program Manager

Copy to:

CAL EPA, Regional Water Quality Control Board (Attn: Mr. Chris Maxwell)
CAL EPA, Regional Water Quality Control Board (Attn: Mr. Dennis Mishek)
U. S. Environmental Protection Agency (Attn: Mr. Tom Huetteman)
CAL EPA, Dept. of Toxic Substances Control (Attn: Mr. Dan Murphy)
EFD SOUTHWESTNAVFACENGCOM (Attn: Mr. Michael Pound, Code 4EN2)
SPAWAR Systems Center San Diego (Attn: Ms. Stacey Curtis, Code D36)

Blind copies to:

60E, 622 (MM), 6221 (RP), 702 (RF)
70233 (KS), 70246 (TG), 70235 (LH)
Admin Record (3 copies)
RF
Chron File: L0006.doc (ab)
Activity File: HPS