

N00217_005978
HUNTERS_POINT_NS
SSIC 5000-33a

**TRANSMITTAL OF FINAL FEDERAL FACILITIES AGREEMENT SCHEDULE,
DATED 4 FEBRUARY 2019**

02/04/2019
BRAC PMO WEST

Approved for public release: distribution unlimited.



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
33000 NIXIE WAY, BLDG 50 Suite 207
SAN DIEGO, CA 92147

5000-33A
Ser BPMOW.ps/029
February 4, 2019

Judy Huang
U.S. Environmental Protection Agency
Region IX
75 Hawthorne Street
San Francisco, CA 94105-3901

Nina Bacey
California Environmental Protection Agency
Department of Toxic Substance Control
700 Heinz Avenue, Bldg. F, Suite 200
Berkeley, CA 94710-2721

Tina Ures
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA. 94612

Dear BCT Members:

Enclosed is the Hunters Point Naval Shipyard (HPNS) Final Federal Facility Agreement (FFA) Schedule for 2019. This FFA schedule will serve as the new FFA baseline schedule for the Installation Restoration Program at HPNS. Please note that the extension requests for document review periods should now reference this new FFA schedule. Should you have any questions, please contact Paul Stoick at (619)524-6041.

Sincerely,

DEREK J. ROBINSON
BRAC Environmental Coordinator
By direction of the Director

Enclosure: 1. Final Federal Facility Agreement Schedule for 2019

Copy to: (CD Only)
Amy Brownell
Department of Public Health
1390 Market Street, Suite 210
San Francisco, CA 94102