

PROJECT NOTE NO. PN-0110-07 CLE-C01-01F110-I1-0004	PROJECT NO. 01-F110-YS	N68311.000306 NAVSTA LONG BEACH SSIC #5090.3
--	---------------------------	--

CONFIRMATION OF:	CONFERENCE	DATE HELD	17 July 1991
	TELECOM	DATE ISSUED	31 July 1991
	OTHER	RECORDED BY	Charles Gardiner/CH2M HILL
		PLACE	San Francisco
SUBJECT	Naval Station Long Beach Draft Community Relations Brochure		

PARTICIPANTS: (\* DENOTES PART-TIME ATTENDANCE)

William Thornton/ SOUTHWESTDIV  
 Steve Cox/Naval Station Long Beach  
 Charles Gardiner/ CH2M HILL

ACTION REQ'D. BY	ITEM
	<p>Based on the late receipt of final Navy comments on the Final Draft Community Relations Brochure (19 July 1991) the mailing date has been delayed. The Navy RPM, the Point of Contact, and the PjM have agreed that the anticipated date for mailing the final brochure will be 05 August 1991.</p> <p>The evaluation of the brochure (original baseline date 02 August 1991) will be completed 4 weeks after the mailing date (03 September 1991).</p>