

N68311.000548
NAVSTA LONG BEACH
SSIC #5090.3



DEPARTMENT OF THE NAVY
LONG BEACH NAVAL SHIPYARD
LONG BEACH, CALIFORNIA 90822-5099

IN REPLY REFER TO:

5090
Ser 410/578

28 DEC 1991

Department of Toxic Substance Control
Region 4
Attn: Mohinder S. Sandhu
245 West Broadway, Suite 350
Long Beach, California 90802

Gentlemen:

In your letter dated 13 August 1991 quarterly reports on the RCRA Facility Investigation (RFI) Work Plan were requested. The first report was requested to be submitted by 31 December 1991. These reports were to contain: (1) a description of completed work, (2) summaries of findings, (3) summaries of all approved changes made during the reporting period, (4) summaries of all problems or potential problems encountered during the reporting period, (5) projected work for the next reporting period, and (6) schedule status.

Our response to each item follows:

1. Field work is complete, testing is complete and data is being compiled. Estimate completion by 1 February 1992.
2. A summary of findings is pending completion of data compilation.
3. DTSC requested additional sampling be performed.
4. Temporary delay of data validation due to change in scope of contract. Also dense fog delayed field work. All work back on schedule.
5. Data validation will be completed, data management setup will be completed, data entry complete, data evaluation in progress and draft SI report in progress.
6. Overall, all project elements on schedule.

Our next quarterly report will be submitted by 31 March 1992.

LBNSY point of contact is Mr. Ken Masden. Environmental Protection Division, Code 410, (310) 547-7888.

Sincerely,

T. G. AVGERINOS
Director
Environmental Protection Division
Public Works Department
Long Beach Naval Shipyard
By direction of the Shipyard Commander