

5090
Ser 1823/1383
August 30, 1991

Mohinder S. Sandhu
Department of Toxic Substance Control
Region 4
245 West Broadway, Suite 350
Long Beach, CA 90802

Dear Mr. Sandhu:

As discussed with Mr. Willie Ndubuizu and Mr. Joe Zarnoch of your office implementation of the Revised Final SI Work Plans has been awarded. Mobilization has begun and field work is scheduled to begin on September 9, 1991. Project Milestones are as follows:

Begin Fieldwork	9 Sep 1991
Submit Draft SI Report to DHS	30 Jun 1992
DHS Comment of Draft SI Report Due	30 Jul 1992
Submit Final SI Report to DHS	14 Oct 1992

Your comments were received by Naval Shipyard, Long Beach and Naval Station, Long Beach with your letter of August 13, 1991. We are working with the bases to prepare their response. The Navy's response will be forwarded by the bases under separate cover.

The point of contact from Southwest Division, Naval Facilities, Engineering Command for this project is Andrea Dunham at (619) 532-3657.

Sincerely,

LINDA GELDNER
Head, Navy Region III Section
By direction of
the Commanding Officer

Copy to:
COMNAVSHIPYD Long Beach
CO NAVSTA Long Beach

Blind copies to:
1823
182
(18 Activity)
(18 Chron)

Writer: L. Geldner, 1823, 21447
Typist: S. Infante, 18AD.SI, Doc TO (WP)
Typed: C. Gaddy, 18AD.CG, 29 AUG 91

TS
1823
78AC