

N60258.000646
 NSY LONG BEACH
 SSIC #5090.3

MEETING MINUTES

Meeting Subject: RELOCATION OF DRMO FACILITY TO SITE 12	Meeting Date: March 22, 1994 Meeting Time: 0830																								
Attendees: (*Part Time) <table border="0" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; width: 33%;"><u>Navy</u></th> <th style="text-align: left; width: 33%;"><u>Bechtel</u></th> <th style="text-align: left; width: 33%;"><u>State</u></th> </tr> </thead> <tbody> <tr> <td>Joseph Joyce</td> <td>Krish Kapur</td> <td>Alvaro Gutierrez (DTSC)</td> </tr> <tr> <td>C. Anna Ulaszewski</td> <td>Susan Livenick</td> <td>Allen Winans (DTSC)</td> </tr> <tr> <td>LTCD Kevin Barre</td> <td>Ed Morelan</td> <td>John Christopher (DTSC)</td> </tr> <tr> <td>Todd Erickson</td> <td>Omer Kadaster</td> <td>Hugh Marley (LARWQCB)</td> </tr> <tr> <td>ENS Michelle Vieux</td> <td>(Kleinfelder)</td> <td></td> </tr> <tr> <td>Duane Rollefson</td> <td></td> <td></td> </tr> <tr> <td>Chris Leadon</td> <td></td> <td></td> </tr> </tbody> </table>		<u>Navy</u>	<u>Bechtel</u>	<u>State</u>	Joseph Joyce	Krish Kapur	Alvaro Gutierrez (DTSC)	C. Anna Ulaszewski	Susan Livenick	Allen Winans (DTSC)	LTCD Kevin Barre	Ed Morelan	John Christopher (DTSC)	Todd Erickson	Omer Kadaster	Hugh Marley (LARWQCB)	ENS Michelle Vieux	(Kleinfelder)		Duane Rollefson			Chris Leadon		
<u>Navy</u>	<u>Bechtel</u>	<u>State</u>																							
Joseph Joyce	Krish Kapur	Alvaro Gutierrez (DTSC)																							
C. Anna Ulaszewski	Susan Livenick	Allen Winans (DTSC)																							
LTCD Kevin Barre	Ed Morelan	John Christopher (DTSC)																							
Todd Erickson	Omer Kadaster	Hugh Marley (LARWQCB)																							
ENS Michelle Vieux	(Kleinfelder)																								
Duane Rollefson																									
Chris Leadon																									
Additional Distribution (In Addition to Attendees) None																									

Description of Discussion/Action Items: (see page 2)

Background:

This meeting was convened to discuss with DTSC and LARWQCB the results of the Site 12 aerial photo search and the impact of the search on strategies for moving the DRMO facility from Site 6A to Site 12. Joseph Joyce convened the meeting and provided introductions. Ed Morelan (Bechtel) presented the results of the aerial photo search. Aerial photo review of Site 12 indicates that, where the DRMO has been proposed to be located, large portions of the area are underlaid with sandblast grit (referred to as the "L" shaped area) instead of a discrete disposal pit as anticipated in the SAP. Allen Winans, DTSC, concurred with the results of the aerial photo search, and agreed that under the SAP decision tree (Figure 4-10 which calls for geophysical surveying if a pit is observed during the photo review) no geophysical survey on Site 12 should be performed. Navy's initial strategy (to locate the DRMO on Site 12 where the photo search had eliminated a disposal site) requires revision.

Todd Erickson (SWDIV) discussed the relocation of the DRMO facility. With closure of the Naval Station, the DRMO facility must be moved this spring, before the RI/FS field investigation at Site 12 can be completed. Navy will pave the "L" shaped area both protecting human health and the environment. Paved portions of the "L" shaped area will be used as an interim site for the DRMO facility. The RI/FS process will continue to fully characterize the site. RI field activities will not be adversely impacted by paving of the site.

DRMO Minutes

Page 2

Navy understands that remediation of Site 12 may require relocation of the DRMO. To implement relocation of the DRMO facility, Navy's construction contractor must have in place a Health and Safety Plan. Construction activity will minimize intrusive work, using compaction rather than excavation whenever feasible except for utilities and fencing.

Alvaro Gutierrez (DTSC) found no objection to the plans for relocating the DRMO facility on Site 12 as discussed, with the exception of the disposal of potentially contaminated materials excavated for utility installation. John Christopher and Allen Winans (DTSC) and Hugh Marley (LARWQCB) discussed containment of construction-related dust (containing copper) during rain events to prevent transport into harbor areas.

MEETING MINUTES/ACTION ITEMS			
Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
1	Resolve with DTSC the requirements for soil excavation to support utility lines.	DTSC: Alvaro Gutierrez SWDIV: Joseph Joyce	
2	Resolve need for construction storm water discharge permit	RWQCB: Hugh Marley SWDIV: Joseph Joyce	