

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

SAN FRANCISCO BAY REGION

11 WEBSTER STREET, SUITE 500

OAKLAND, CA 94612

(415) 464-1255

August 7, 1991
File No. 2189.8009 (WKB)

Commander
Western Division
Naval Facilities Engineering Command
Attn: Stephen Chao, Code 1813SC
900 Commodore Way, Building 1012
San Bruno, CA 94066-072

Dear Mr. Chao:

This is in response to your July 31, 1991 proposed modifications of the time schedules contained in Attachment 3 of the FFA. We reviewed your proposal and have the following comments:

1. We concur with the basic proposal to divide the base into operable units with a separate RI/FS for each unit.
2. The time schedules within each operable unit, from the draft RI to the final FS appear reasonable and consistent with our experience at other South Bay cleanup sites.
3. For operable units 3 and 5 it is unclear why the draft RI will not be submitted until April of 1993. A technical justification of the time required to complete RI investigations between now and April 1993 is needed before we can agree to these dates.

If you have any questions please call Wil Bruhns at 415-464-0838.

Sincerely,

A handwritten signature in cursive script, appearing to read "Steve Morse".

Steve Morse, Chief
South Bay Division

cc: Lewis Mitani, EPA
Cyrus Shabahari, CalEPA-TSCD
Tom Iwamura, SCVWD
Lee Esquibel, SCCHD
Russ Frazer, City of Mountain View

ADMIN

1186
RN 43