

DEPARTMENT OF TOXIC SUBSTANCES CONTROL

700 HEINZ AVE., SUITE 200

SANTA CLAY KELEY, CA 94710

(415) 540-3724



August 8, 1991

Mr. Stephen Chao
Department of the Navy
Western Division
Naval Facilities Engineering Command
900 Commodore Way, Building 101
San Bruno, CA 94066-0720

Dear Mr. Chao:

THE ATTACHMENT 3 MODIFICATION TO THE MOFFETT FIELD FFA

The Federal Facility Agreement (FFA) provides the necessary guidance to attain a prompt, feasible and practical schedule. Indeed, to effectuate a sound and mutually acceptable schedule, the FFA's process and language need to be incorporated.

The Department of Toxic Substances Control (DTSC) would like to propose the following adjustments which are consistent and in-line with the FFA language:

1. All Draft Primary Documents must have specific deadline dates.
2. Draft Proposed plan, draft Feasibility Study and draft RD/RA require to be submitted concurrently.
3. Draft RI and draft Initial Screening Remedial Technologies are to be submitted concurrently.
4. OU-5 requires a deadline date for draft Proposed Plan.


In addition, the DTSC would like to review the Navy's response before commenting further on the time length between the OUs. In closing, the DTSC concurs with the 30 day comment and review time for draft Proposed Plan and 30 day public comment period.

1187
D/N 19

Mr. Stephen Chao
Page 2
August 8, 1991

Should you have any questions, please call me at (415) 540-3821.

Sincerely,



Cyrus Shabahari
Waste Management Engineer
Site Mitigation Branch
Region 2
Toxic Substances Control

cc: Mr. Lewis Mitani
U.S. EPA, Region IX
Mail Code H-7-3
75 Hawthorne Street
San Francisco, CA 94612

Mr. Wil Bruhns
S.F. Bay, RWQCB
2101 Webster Street, Suite 500
Oakland, CA 94612

ADMIN (2 copies).