



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street
San Francisco, CA 94105-3901

June 13, 1994

Mr. Stephen Chao
Naval Facilities Engineering Command
Western Division
900 Commodore Way, Bldg. 101
San Bruno, CA. 94066

Re: Operable Unit 5 Feasibility Study

Dear Mr. Chao,

The U.S. Environmental Protection Agency (EPA) has received your letter of May 31, 1994 notifying the agencies that because the Navy has agreed to remediate the east side aquifers at Moffett Field to meet State drinking water supply standards, a "revised" Draft OU5 Feasibility Study will be submitted on July 10, 1994. While this is a significant step forward, it is important that this revision not significantly delay the submittal of the Record of Decision. According to the Federal Facility Agreement schedule, the ROD is due to be finalized on January 30, 1995 and it is important to still consider this the goal. The agencies are willing to work with the Navy to do whatever is necessary to meet this goal. Call me at 415-744-2383 if you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "Michael D. Gill".

Michael D. Gill
Remedial Project Manager
Federal Facilities Cleanup Office

cc: C. Joseph Chou (DTSC)
Ken Eichstaedt (URS)
Ron Gervason (RWQCB)
Sandy Olliges (NASA)
Peter Strauss (MHB)
Mike Young (PRC) (Fax)