



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street
San Francisco, CA 94105-3901

May 5, 1995

Mr. Stephen Chao
Naval Facilities Engineering Command
Engineering Field Activity, West
900 Commodore Way, Bldg. 101
San Bruno, CA. 94066-2402

Re: Extension Requests for OU1/OU5 Deliverables

Dear Mr. Chao,

The U.S. Environmental Protection Agency (EPA) has received your proposed extension requests for OU1 and OU5 documents through the Records of Decision, dated March 29, 1995 and April 28, 1995. The agencies have discussed the proposed extensions and EPA agrees to grant them. While we realize that extensive regulatory comments on the draft final versions of the Feasibility Studies did make it difficult for a timely Navy response, it also should be noted that an extension was requested by the recently formed Restoration Advisory Board to allow them to come up to speed on the issues surrounding these operable units. Call me at 415-744-2383 if you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "Michael D. Gill".

Michael D. Gill
Remedial Project Manager
Federal Facilities Cleanup Office

cc: C. Joseph Chou (DTSC)
Michael Bessette (RWQCB)
Ken Eichstaedt (URS)
Sandy Olliges (NASA)
Peter Strauss (MHB)
Mike Young (PRC) (Fax)

2245