

5090
Ser 1843/6010
October 26, 1995

Mr. Michael Gill
U.S. Environmental Protection Agency
Region 9, Mail Stop H-9-2
75 Hawthorne Street
San Francisco, California 94105

**Subj: Request for Extension for Draft Final Station-Wide Remedial Investigation (RI) Report
and Draft Station-Wide Feasibility Study (FS) Report for Moffett Federal Airfield**

Dear Mr. Gill:

This letter documents a request for extension for submittal of the Draft Final Station-Wide Remedial Investigation (RI) Report per Federal Facility Agreement section 27.2.5. Final comments on the Draft Station-Wide RI Report were received from the California Department of Toxic Substances Control (DTSC) on August 21, 1995. Therefore the original due date for submission of the draft final version of the document was October 20, 1995. We apologize for the lateness of this request. However based on the discussions during the October RPM meeting (10/11/95) and phone conversations with Joseph Chou (on 10/23/95) and with yourself (on 10/25/95), the Navy believes the additional time is necessary to resolve key issues of this document before proceeding. Also, additional time is required due to the large number of comments, and the amount of revisions needed to be made. Per our phone conversation of October 25, 1995, the Navy believes that the Agencies and the Navy have resolved all major issues on the content of the draft final Station-Wide RI document.

The Navy plans to submit the Station-Wide RI on November 17, 1995. The submission of the final version to the Station-Wide RI Report will be 30 days following receipt of comments on the draft final Station-Wide RI Report.

Also, the delay in completion of the draft final Station-Wide RI will require additional time to complete the draft Station-Wide FS. The original due date was November 1, 1995. An additional 30 days is requested to December 1, 1995.

If you have any questions or comments, please call me at (415) 244-2563.

Sincerely,

Original signed by:

STEPHEN G. CHAO
BRAC Environmental Coordinator

Copy to:

Department of Toxic Substance Control (Attn: Joseph Chou)
Regional Water Quality Control Board (Attn: Michael Bessette)
Navy Environmental Office (Attn: Don Chuck)
NASA Ames Research Center (Attn: Sandra Olliges)
PRC Environmental Management (Attn: Michael Young)

Blind copy to:

184, 1843, 1843.1, 1843.2
Chron, pink, green
Admin Record
File: Moffett