



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street
San Francisco, CA 94105-3901

N00296.002388
MOFFETT FIELD
SSIC NO. 5090.3

September 27, 1995

Mr. Stephen Chao
Naval Facilities Engineering Command
Engineering Field Activity, West
900 Commodore Way, Bldg. 101
San Bruno, CA. 94066-2402

Re: Revised Schedules for Operable Units 1/5

Dear Mr. Chao,

The U.S. Environmental Protection Agency (EPA) has received the two letters regarding schedule changes for Operable Units (OU) 1 and 5 (dated September 20, 1995 and September 10, 1995, respectively) . We agree that these changes to the OU1 schedule are necessary to account for the 60 day extension request on the public comment period and the subsequent revised proposed plan and new public meeting. We also agree that the OU5 schedule change is necessary due to extensive discussions on the remedy selection at OU5. One date in your schedule that may change is the OU5 public meeting date. This is due to increased Restoration Advisory Board (RAB) interest and the necessity to brief them during upcoming RAB meetings. A suggested change is to move the public meeting one week later to November 16th to accomodate a RAB meeting on November 9th, the original public meeting date. If you have any questions, please call me at 415-744-2385.

Sincerely,

Michael D. Gill
Remedial Project Manager
Federal Facilities Cleanup Office

cc: C. Joseph Chou (DTSC)
Michael Bessette (RWQCB)
Ken Eichstaedt (URS)
Sandy Olliges (NASA)
Peter Strauss (MHB)
Mike Young (PRC) (Fax)

Printed on Recycled Paper

2388