



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

N30519_000246
NFD POINT MOLATE
SSIC NO. 5090.3.A

5090
Ser 06CM.MS/0427
June 5, 2000

Ms. Linda Dorn
Project Manager
California Regional Water Quality Control Board
San Francisco Bay Region
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Ms. Dorn:

Subj: CHANGE IN MASTER SCHEDULE FOR THE FINAL PHASE II REMEDIAL
INVESTIGATION REPORT

As you were notified at the June 1, 2000 BCT Meeting, the Master Schedule for the Final Phase II RI Report has changed. Tetra Tech EM Inc. found an error in the risk assessment portion of the report during their quality control review of the report. The corrected risk assessment calculation has been included in the Final Phase II RI Report. Enclosed are the new schedule dates for the Final Phase II RI Report as well as the report itself. Please review the Final Phase II RI Report and provide a concurrence letter to the Navy in 44 working days as agreed upon in the Master Schedule.

Please contact me at (619) 532-0989 or Ms. Michelle Gallice Sondrup at (619) 532-0971, if you have any questions.

Sincerely,

A handwritten signature in cursive script, appearing to read "Faiq Aljabi".

FAIQ ALJABI
Environmental Base Line Team Leader
By direction of the Commander

Encl: (1) Schedule dates for Final Phase II RI Report
(2) Final Phase II RI Report

5090
Ser 06CM.MS/0427
June 5, 2000

Copy to:
Mr. Kent Kitchingman
City of Richmond
330 25th Street
Richmond, CA 94804

Mr. Phillip Ramsey
United States Environmental Protection Agency
Region IX
75 Hawthorne Street
San Francisco, CA 94105

Updated Master Schedule
for the
Final Phase II RI Report at Point Molate

Task Name	ORIGINAL SCHEDULE			NEW SCHEDULE		
	Duration	Scheduled Start	Scheduled Finish	New Duration	New Start	New Finish
Revise Draft RI Report	22 days	4/6/00	5/5/00	41 days	4/6/00	6/2/00
Final RI Report – BCT	3 days	5/8/00	5/10/00	3 days	6/5/00	6/7/00
RWQCB Concurrence Letter to Navy	44 days	5/11/00	7/11/00	44 days	6/8/00	8/8/00

N30519_000246
NFD POINT MOLATE
SSIC NO. 5090.3

ENCLOSURE 2

FINAL
PHASE II REMEDIAL INVESTIGATION REPORT

DATED 02 JUNE 2000

THIS RECORD IS ENTERED IN THE DATABASE AND FILED AS

RECORD NO. N30519_000247