



Port of San Diego

and Lindbergh Field Air Terminal

(619) 686-6200 • P.O. Box 488, San Diego, California 92112-0488

March 20, 1996

Content Arnold
Environmental Engineer
US Navy, SWDIV 1832.CA
1220 Pacific Highway
San Diego, CA 92101

Dear Mrs. Arnold:

Re: Dirt for Landfill Cover at NTC (Reference our March 18 Telecon)

The Port District will have approximately 130,000 cubic yards of dirt fill to be exported from road construction projects at Lindbergh Field over the next 18 months. If tested and found to be free from contamination, it could be delivered to NTC and placed on the landfill area at no charge to the Navy. The fill material would be compacted and graded to meet the contours of the attached conceptual grading plan previously coordinated with your office.

The schedule for delivery of materials is expected to be as follows:

<u>WORK PHASE</u>	<u>DATES: START - FINISH</u>	<u>VOLUME - CY</u>
1	May - July 1996	1,700
2	August - October 1996	42,250
3	October 1996 - June 1997	15,700
4	June - August 1997	35,050
5	August - October 1997	33,750
6	October - November 1997	2,900
	TOTAL:	<u>131,350</u>

It is understood that no materials could be placed on the least tern site during the nesting season of April through the end of nesting activity in August or September. Materials to be exported during those periods may need to be stockpiled in the area south of the least tern site, for future rehandling by your contractor, or exported to other locations, if excess to your needs.

Content Arnold
Environmental Engineer
Page 2

Please advise me as soon as possible if it appears desirable for the Navy to accept the dirt fill. Also, please advise me of the environmental analyses required to satisfy the appropriate agencies of the suitability of the fill material for landfill cover.

Please call me at 686-6252 if you need additional information.

Sincerely,



RICHARD E. SHINE
Special Projects Engineer
Engineering Department

RES/kn

cc: G.D. Dutton
R.T. Hicks
W.P. Glaser
P.F. Benton

