

5090  
Ser 1813EG/L3241  
24 Mar 1993

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION  
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - Feb 1993

1. Enclosure (1) is provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code 1813EG, at (415) 244-2560.

GILBERT A. RIVERA  
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)  
California Regional Water Quality Control Board (Attn: Barbara Smith)  
California Department of Fish and Game (Attn: Mike Rugg)  
US Environmental Protection Agency, Region IX (Attn: Julie Anderson)  
US Fish & Wildlife Services (Attn: Steve Schwartzbach)  
US Army Corps of Engineers (Attn: Sharon Moreland)  
Bay Area Air Quality Management District (Attn: Brian Jennison)  
Bay Conservation and Development Commission (Attn: Chris Perry)  
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)  
COMNAVBASE San Francisco (Attn: Randy Friedman)  
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

Team 2, 1813, 1813EG  
Admin Records (3 copies w/encl)  
Writer: E. Galang, 1813EG, X-2560  
File: NS, Treasure Island  
Chron, blue, pink, green

INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
FEBRUARY 1993

1. PROGRESS DURING THIS PERIOD:

Continued to prepare the RI and risk assessment reports.

Managed laboratory data packages, arranged for the primary data validation, and reviewed the validation packages for completeness.

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

MEETINGS

Progress review meeting held on February 10, 1993.

REPORTS

The Navy forwarded the following documents/reports to the regulatory agencies:

- |   |                  |
|---|------------------|
| - Summary Report on IDW                       | 17 February 1993 |
| - Data Validation Packages dtd 5 & 9 Feb 1993 | 19 February 1993 |

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Sites that have been recommended for interim groundwater treatment (Site 22, Navy Exchange, Site 24, 5th Street Fuel Release, Site 25, Sea Plane Maintenance Area and Site 6, Fire Training Area) will be addressed similar to site 14, New Fuel farm Area.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings

A working/progress review meeting was scheduled for 30 March 1993 at DTSC office in Berkeley, California at 9:00 A. M.

Reports

Project Monthly Status Report  
Ecological Assessment Work Plan  
Characterization Well Installation at Site 14, Final Field Work Plan, Volume 1

INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
FEBRUARY 1993

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

- Start cost modification contract for trenching work at Site 25.
- Start scoping documents for the interim removal action.
- Complete the Final Ecological Assessment Work Plan.
- Complete the Characterization Well Installation at Site 14, Final Field Work Plan, Volume 1.
- Continue working on the Remedial Investigation (RI) Report task, ecological assessment and human health risk assessment tasks.