

5090  
Ser 1832.5EG/L5218  
29 Aug 1995

From: Commanding Officer, Engineering Field Activity, West  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - July 1995

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

**Original signed by:**

ERNESTO M. GALANG  
By direction

**Distribution:**

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)  
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)  
California Department of Fish and Game (Attn: Dr. Michael Martin)  
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)  
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)  
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)  
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)  
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

**Copy to:**

NS Treasure Island (Attn: Mr. Jim Sullivan)  
COMNAVBASE San Francisco (Attn: CDR Al Elkins)  
San Francisco Department Of Public Health ( Attn: Ms. Amy Brownell)  
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090  
Ser 1832.5EG/L5218  
29 Aug 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to: (Cont)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Ms. Ruth Gravanis	Mr. Timothy Such
Mr. Richard Hansen	Mr. Thomas Thompson
Mr. Fred Hayden	TI CRC (Ms. Laurie Glass)
Mr. Paul Hehn	TI Yacht Club (Mr. Harlan Van Wye)
Mr. Gary Jensen	Ms. Usha Vedagiri
Ms. Chloe Jue	Mr. James Wilson
Ms. Martha Kohler	Mr. Beau Wrightson
Ms. Alice LaPierre	Mr. Brad Wong (Co-Chair)
Mr. Clinton Loftman	

Blind copy to:

1832, 1832.5EG, 64

Information Repository (3 copies)

Chron, pink, green

Writer: E. Galang, 1832.5EG, X-2560

File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION, TREASURE ISLAND  
JULY 1995**

**1. PROGRESS DURING THIS PERIOD**

Continued the field work on the Phase IIA RI; continued the preparation of the third quarterly sampling event report.

Continued the Phase IIB RI field sampling at Sites 05, 06, 07, 10, 15, 19, 21, 24, 28, and 29; and performed immunoassay tests at most of the sites.

Continued the interim source control activity (floating product removal) at Site 06.

Completed the field work at Site 01. Confirmation samples results indicated that soils remaining at the site do not pose a human health risk. Started the preparation of summary report.

Continued the development of the "plug-in" no action decision document and proposed plan.

**2. MEETINGS AND REPORTS DURING THIS PERIOD**

Meetings:

July 10, 1995 - RPM/BCT Phase IIB RI Data Review Meeting  
July 15, 1995 - Restoration Advisory Board (RAB) Field Demo  
July 17, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
July 17, 1995 - RPM/BCT Monthly Meeting  
July 25, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

Due to the decision to adopt the new approach for assessing offshore sediments, the draft phase II ecological risk assessment (EA) work plan has not been finalized. A draft final EA work plan with the new approach is currently being prepared for approval.

*Enclosure*

#### **4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

##### Meetings:

Aug 07, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
Aug 08, 1995 - RPM/BCT Phase IIB RI Data Review Meeting  
Aug 15, 1995 - RPM/BCT Phase II EA Work Plan Review Meeting  
Aug 16, 1995 - RPM/BCT Monthly Meeting  
Aug 22, 1995 - Restoration Advisory Board (RAB) Meeting  
Sep 02, 1995 - RPM/BCT Phase IIB RI Data Review Meeting  
Sep 11, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
Sep 19, 1995 - RPM/BCT Monthly Meeting  
Sep 26, 1995 - Restoration Advisory Board (RAB) Meeting  
Sep 30, 1995 - New Community RAB Members TI Site Tour

##### Reports:

Project Monthly Status Report/Meeting Minutes  
Draft Final Phase II Ecological Risk Assessment Work Plan  
May 1995 Quarterly Groundwater Sampling Report

#### **5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Continue the preparation of summary report summarizing the results of the site characterization field work at IR Site 01 - Medical Clinic, removal action.

Continue the development of a revised environmental restoration schedule; amend the Federal Facility Site Remediation Agreement (FFSRA).

Continue the field work on Phase IIA and Phase IIB Remedial Investigation (RI).

Continue the preparation of Draft Final Phase II Ecological Risk Assessment (EA) Work Plan.

Continue the preparation of response to agency comments and revise the soil removal engineering evaluation/cost analysis (EE/CA) for IR Sites 06, 14, and 22.

Continue the removal of floating product at IR Site 06.

Continue the development of the "plug-in" no action decision document and proposed plan.