

5090
Ser1832.5EG/L6197
30 Apr 1996

From: Commanding Officer, Engineering Field Activity, West
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - March 1996

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

Original signed by:

ERNESTO M. GALANG
By direction of
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)

Copies to:

NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)
NAVSTA Treasure Island (Attn: LT Nannette Roberts)
San Francisco Department of Public Health (Attn: Ms. Martha Walters)
San Francisco Planning Department (Attn: Ms. Lois Heyman Scott)
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090
Ser 1832.5/L6197
30 Apr 1996

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson (Co-Chair)
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Mr. Richard Hansen	Mr. Timothy Such
Mr. Fred Hayden	Mr. Thomas Thompson
Mr. Paul Hehn (Alt. Co-Chair)	TI CRC (Ms. Laurie Glass)
Mr. Gary Jensen	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Chloe Jue	Ms. Usha Vedagiri
Ms. Alice LaPierre	Mr. JBrad Wong
Mr. Clinton Loftman	Mr. Beau Wrightson

Blind copies to:
1832, 1832.5EG, 64
Information Repository (3 copies)
Writer: E. Galang, 1832.5EG, X-2560
Chron, ~~pink~~ green

act-file: NSTI

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
MARCH 1996**

1. PROGRESS DURING THIS PERIOD

Completed the survey of all new monitoring wells and investigation points.

Continued the interim source control activity (floating product removal) at Site 06, well W-3.

Continued the development of the "plug-in" no action decision document and proposed plan.

Continued the update of the community relations plan.

Continued the preparation of Final Phase II Ecological Risk Assessment (EA) Work Plan.

Continued the data validation/management activities for the phase II RI.

Continued the RI report preparation including the approach for groundwater modeling, ambient and background concentrations, and baseline human health risk assessment.

Continued the preparation of base wide interim groundwater monitoring plan.

Continued the preparation of the annual groundwater monitoring report.

Initiated the preparation of air sampling work plan required for the completion of the BHHRA.

Completed the update of the BRAC Cleanup Plan (BCP).

Completed the draft bench scale soil bioremediation treatability study work plan for soils contaminated with BTEX, PAH, and TPH.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

Mar 04, 1996 - TI Citizens Reuse Committee (CRC) Meeting

Mar 06, 1996 - RPM/BCT Monthly Meeting

Mar 26, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Bench Scale Soil Bioremediation Treatability Study Draft Work plan

BRAC Cleanup Plan (BCP) Update

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None at this time

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

Apr 01, 1996 - TI Citizens Reuse Committee (CRC) Meeting
Apr 09, 1996 - RAB Workshop (Human Health Risk Assessment)
Apr 15, 1996 - RPM/BCT Monthly Meeting
Apr 23, 1996 - Restoration Advisory Board (RAB) Meeting
May 06, 1996 - TI Citizens Reuse Committee (CRC) Meeting
May 15, 1996 - RPM/BCT Monthly Meeting
May 13, 1996 - TI Citizens Reuse Committee (CRC) Mid Month Meeting
May 21, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes
Final Phase II Ecological Risk Assessment Work Plan
Technical Memorandum for Groundwater Sampling Pilot Study
Draft Air Sampling Work Plan
Annual Groundwater Monitoring report
Draft Interim Groundwater Monitoring Plan

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the phase IIB RI fieldwork, including monitoring well sampling and the final survey.

Continue the preparation of Final Phase II Ecological Risk Assessment (EA) Work Plan.

Continue the removal of floating product at IR Site 06.

Continue the development of the "plug-in" no action decision document and proposed plan.

Continue the update of the community relations plan.

Continue the preparation of technical memorandum for a pilot study to evaluate and determine the most appropriate groundwater sampling methodology for use at NAVSTA TI.

Continue the preparation of the base wide interim groundwater monitoring plan.

Continue the data validation/management activities for the phase II RI.

Continue the RI report preparation including the approach for groundwater modeling, ambient and background concentrations, and baseline human health risk assessment.