
Anejo 2B 
Status of East Vieques Environmental Sites 

Site 
Designation Description of Site Status (as of October 2008) 

SWMU 1 
 

Camp Garcia Landfill (EMA) Final Preliminary Assessment/Site 
Inspection (PA/SI) Report issued in June 
2008. The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing the Expanded SI at 
SWMU 1 in early 2009. 

SWMU 2 
 

Fuels Off-Loading Site Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing the Expanded SI at 
SWMU 2 in early 2009. 

SWMU 4 
 

Waste Areas of Building 303 (Camp Garcia), 
including: 
– Spent Battery Accumulation Area 
– Catch Basin for Hydraulic Oil 
– Cleaning/Degreasing Basin 
– Rags, absorbent and grease storage area 

Final PA/SI Report issued in June 2008. 
The site is recommended for no action, 
pending a regional groundwater 
evaluation at Camp Garcia, which is 
included in the Draft SI/Expanded SI 
Work Plan submitted for regulatory 
agency review in July 2008. Anticipate 
issuing the Draft Final SI/Expanded SI 
Work Plan to the RAB and implementing 
the regional groundwater evaluation in 
early 2009. 

SWMU 5 
 

Spent Battery Accumulation Area located at 
Observation Post 1 (OP-1) 

Final PA/SI Report issued in June 2008.  
The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

SWMU 6 
 

Waste Oil and Paint Accumulation Area (Seabees 
Area at Camp Garcia). To include any releases from 
the adjacent Lubricating Oil Storage Area 

Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at 
SWMU 6 in early 2009. 

SWMU 7 
 

Waste Oil Accumulation Area (outside Building 303 
at Camp Garcia) 

Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at 
SWMU 7 in early 2009. 

SWMU 8 
 

Waste Oil Accumulation Area (Inner Range at OP-1) Final PA/SI Report issued in June 2008.  
The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
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Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

SWMU 10 
 

Sewage Treatment Lagoons (Camp Garcia) Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at 
SWMU 10 in early 2009. 

SWMU 12 
 

Solid Waste Collection Unit Area (OP-1) Final PA/SI Report issued in June 2008.  
The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

AOC A 
 

Diesel Fuel Fill Pipe Area (OP-1) Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at AOC 
A in early 2009, including removal of an 
isolated area of TPH-contaminated soil.  

AOC F 
 

Rock Quarry (Camp Garcia) Final PA/SI Report issued in June 2008.  
The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

AOC G 
 

Pump Station and Chlorination Building at Sewage 
Lagoons (Camp Garcia) 

Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at AOC 
G in early 2009. 

PAOC I 
 

Building 401, interviews and records indicate former 
power plant and mechanics shop northeast of Bldg. 
303 at Camp Garcia (structure still exists).  

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PAOC I in early 
2009. 

PAOC J 
 

Interviews and records indicate former vehicle 
maintenance area at Camp Garcia immediately 
north of the main road (all structures were 
demolished prior to 1980. 

Final PA/SI Report issued in June 2008. 
The site is recommended for no action, 
pending a regional groundwater 
evaluation at Camp Garcia, which is 
included in the Draft SI/Expanded SI 
Work Plan submitted for regulatory 
agency review in July 2008. Anticipate 
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issuing the Draft Final SI/Expanded SI 
Work Plan to the RAB and implementing 
the regional groundwater evaluation in 
early 2009. 

PAOC K 
 

Interviews and records indicate former wash rack 
area north of main road (structure demolished prior 
to 1980).  

Final PA/SI Report issued in June 2008. 
The site is recommended for no action, 
pending a regional groundwater 
evaluation at Camp Garcia, which is 
included in the Draft SI/Expanded SI 
Work Plan submitted for regulatory 
agency review in July 2008. Anticipate 
issuing the Draft Final SI/Expanded SI 
Work Plan to the RAB and implementing 
the regional groundwater evaluation in 
early 2009. 

PAOC L 
 

Interviews and records indicate former paint and 
transformer storage area (structure still exists).  

Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at PAOC 
L in early 2009. 

PAOC M 
 

Interviews and records indicate former dispatch 
office, fuel facility, and sleeping quarters (Building 
4503, demolished 1991).  

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PAOC M in early 
2009. 

PAOC N 
 

Records indicate former fuel farm and filling station 
(demolished 1992). Interviews indicate that this area 
is the current location of the Camp Garcia refueling 
station. Interviews also indicate no releases 
occurred at this facility.  

Final PA/SI Report issued in June 2008. 
The site is recommended for no action, 
pending a geophysical survey to confirm 
no underground fuel pipeline is present, 
which is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008. 
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing the geophysical survey 
in early 2009. 

PAOC O 
 

Interviews and records indicate former boiler room in 
the heat plant building (Building 238 Camp Garcia 
(CG), demolished 1989).  

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PAOC O in early 
2009. 

PAOC P 
 

Interviews and records indicate former water 
treatment facility pump house (Building 500CG, 
demolished 1989).  

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PAOC P in early 
2009. 

PAOC Q Interviews and records indicate former boiler house The site is included in the Draft 
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 in heat plant building (Building 607, demolished 
1984).  

SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PAOC Q in early 
2009. 

AOC R 
 

Interviews and records indicate former boiler house 
in heat plant building (Building 617, demolished 
1984). The former location of this building is 
unknown, but is believed to be associated with 
PAOC Q, so it has been combined with that site. 

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PAOC R in early 
2009. 

PAOC S 
 

Records indicate former POL pipeline (demolished 
1984). Interviews indicate that this area is the 
current location of the Camp Garcia refueling 
station. Interviews also indicate no releases 
occurred at this facility.  

Final PA/SI Report issued in June 2008. 
The site is recommended for no action, 
pending a geophysical survey to confirm 
no underground fuel pipeline is present 
between the power plant portion of 
PAOC S and PAOC N, which is included 
in the Draft SI/Expanded SI Work Plan 
submitted for regulatory agency review in 
July 2008. Anticipate issuing the Draft 
Final SI/Expanded SI Work Plan to the 
RAB and implementing the geophysical 
survey in early 2009. No action is 
necessary for the pipeline portion of 
PAOC S. 

PAOC T 
 

Interviews and records indicate former public works 
grounds contractor storage shed (Building 305, 
demolished 1991).  

The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

PAOC U 
 

Vehicle Maintenance area just north of Building 303 
at Camp Garcia. Historic storage of hazardous 
waste, hazardous material, and petroleum products.  

Final PA/SI Report issued in June 2008.  
The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

PAOC V 
 

Interviews indicate storage of leaking transformer, 
possible PCB contamination. Two soil samples 
collected, one constituent detected which was below 
screening criteria. 

The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

PAOC W 
 

Observed area of pooled, discolored water adjacent 
to the main road from Camp Garcia to PI-21.  

The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

PAOC X 
 

Quebrada (intermittent stream channel) located 
north from the main road and west from Camp 
Garcia, adjacent to the former vehicle maintenance 
area. Observed an automobile body, tires, scrap 

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
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metal, and construction-related solid waste and 
debris. 

SI/Expanded SI Work Plan to the RAB 
and implementing SI at PAOC X in early 
2009, which will include removal of 
debris. 

PI 4 
 

Interviews and records indicate location of former 
helicopter maintenance area, barracks, and a mess 
hall. Observed several large segments of concrete 
culverts/pipes and concrete foundation slabs with a 
septic vault box to the south of the concrete slabs. 
Observed two large, rectangular, bermed areas 
formerly used for fuel bladder storage (from 
interviews).  

Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at PI 4 in 
early 2009. 

PI 5 
 

Surface water drainage from the runway area; 
interviews and records indicate historically the 
location of the fire department and temporary tents; 
beach matting was installed in the area in the past. 
No evidence of munitions, hazardous waste, 
hazardous material, or petroleum storage or 
disposal was observed (NAVFACENGCOM, 2003). 

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PI 5 in early 
2009. 

PI 6 
 

Interviews and records indicate ASTs and facilities 
associated with the former location of the site 
drinking water system. Observed the following 
facilities: 
– several intact ASTs  and one storage tank without 

ends 
– a concrete building containing electric pumps  
– a small vehicle washpad and water well pump 

house 
– a ground transformer near the washpad 
– a concrete pad that could potentially have 

contained PCB-containing transformers 

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PI 6 in early 
2009. 

PI 7 
 

Interviews and records indicate southern portion 
was formerly a quarry and tar disposal area, 
northern portion was a communications facility. At 
the south end of the southern portion of the site, 
drums potentially containing asphalt were observed. 
Two drums were also observed in the former quarry.  

Final PA/SI Report issued in June 2008. 
The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing Expanded SI at PI 7 in 
early 2009, which will include drum 
removal. 

PI 8 
 

Interviews and records indicate former motor pool 
maintenance area located south of the main road. 
Past storage and potential storage of hazardous 
materials and petroleum products.  

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PI 8 in early 
2009. 

PI 10 
 

Interviews and records indicate site of a possible 
former sewage-drying lagoon. Observed two 
rectangular openings in the forest partially 
surrounded by the remains of low earthen berms. 
Dark colored soils were observed on portions of the 
enclosed areas.  

The site is included in the Draft 
SI/Expanded SI Work Plan submitted for 
regulatory agency review in July 2008.  
Anticipate issuing the Draft Final 
SI/Expanded SI Work Plan to the RAB 
and implementing SI at PI 10 in early 
2009. 

PI 11 
 

Interviews and records indicate pump house used 
for the former wastewater treatment system and/or 

The site is included in the Draft No Action 
Decision Document submitted for 
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salt water supply system. Observed a diesel engine 
in a vegetated area adjacent to the station and a 
stained area immediately under the outfall of an 
open pipe projecting from the side of the pump 
house. 

regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

PI 20 
 

Interviews and records indicate area used as 
observation point during landing exercises 
conducted at PI-21, and potentially used as a quarry 
in the past.  

The site is included in the Draft No Action 
Decision Document submitted for 
regulatory agency review in August 2008.  
Anticipate issuing Draft Final No Action 
Decision Document to RAB in early 
2009. 

 


