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Sub-surface Removal of Munitions
Selected roads and beaches to be cleared of sub-surface munitions 
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Sub-surface Removal of Munitions
Current Status 
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Sub-surface Removal of Munitions 
Current Status (Cont.) 

• Subsurface MEC clearance of  14 
beaches initiated

–180 acres of beaches to be cleared 
to a depth of 4 ft.

–Approximately 79,000 anomalies 
(identified by geophysics) to be 
excavated

• Subsurface MEC clearance of roads 
Puerto Diablo

–152  acres of roads to be cleared to 
a depth of  2 ft.

• ECA road(complete)
SIA N th R d (i iti t d)• SIA North Road (initiated)

• SWMU 4  roads (complete)

–Approximately 105,000 anomalies to 
be excavated
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be excavated

Yellow Beach



Sub-surface Removal of Munitions 
Current Status (Cont.) ( )

• Progress To Date
–22,124 of 185,300 anomalies excavated 
(12% complete)

–1,142 anomalies which may present y p
explosive hazard (5% of the anomalies) 
were removed

Puerto Negro
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Purple BeachPlaya Yoye



Summary of All Removal Actions

•Surface removal has been completed on 1,686 acres 
•Sub surface removal of munitions at beaches and roads•Sub- surface removal of munitions at beaches and roads 
ongoing

–SWMU 4 roads and beaches, ECA roads and beaches, selected SIA/EMA 
b h  l t dbeaches completed

–Approximately 12% of the roads and beaches under the Non time Critical 
removal Action completed

•36,558 munitions items have been recovered and 
destroyed.  

•16.6 million pounds of metal debris have been recovered p
from removal areas

•13.2 million pounds of metal debris has been processed 
and shipped to recyclers
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and shipped to recyclers


