NAVFAC SOUTHWEST WORKLOAD PROJECTION .ot QTR2 FY16

aval Facilities Engineering Command

*data is an estimate and subject to change; updated quartlery

NAVFAC SOUTHWEST

Contract Vehicle Location Project | Project Title Design Level Proposed RFP |Proposed Award
Sharon Smith Waterfront MACC Group 74 - $240M/$50K-$20M | Design Bid Build - FY16, Qtr 1
Sharon Smith Fire Protection MACC Group 76 - - $50M/$2K-S7M Design Bid Build - FY16, Qtr 3
Sharon Smith Dry Utilities MACC Group 77 - - $99M/$300K-$20M | Design Bid Build - FY16, Qtr 2
Sharon Smith Paving MACC Group 78 - - $99M/$100K-$5M Design Bid Build - FY16, Qtr 2
Sharon Smith Small Business General Constr MACC Group 85 - - $240M/$8K - $15M | Design Bid Build - FY16, Qtr 4
Sharon Smith Commercail and Industrial MACC Group 81 - - $240M/$15M - $50M | Design Bid Build - FY16, Qtr 4
Sharon Smith Hubzone/SDVOSB MACC Group 79 - - $240M/$3M - $9M Design Bid Build - FY16, Qtr 4
Sharon Smith Small Business General Constr MACC Group 82 - - $99M/$10M - $20M | Design Bid Build - FY17, Qtr 1
Sharon Smith Coastal Campus MACC Group TBD - - $500M/$13M - $50M | Design Bid Build - FY17, Qtr TBD
Sharon Smith Fuels MACC Group TBD - - $99M/TBD Design Bid Build - FY17, Qtr TBD
Sharon Smith Commercial and Industrial MACC Group TBD - - $500M/$15M - $50M | Design Bid Build - FY17, Qtr TBD
Central IPT - MARCORPRCUITDEP SAN DIEGO CAMARCORPRCUITDEP SAN DIEGO CA |- SD0409M REPAIR ROADS and Replace Storm Water Catch Basins AT MCRD $1IM - $5M Design Bid Build FY16, Qtr 4 FY16, Qtr 4
Central IPT - MARCORPRCUITDEP SAN DIEGO CAMARCORPRCUITDEP SAN DIEGO CA |- SD1105M REPAIR ROADS and Replace Storm Water Catch Basins AT MCRD $1M - $5M Design Bid Build FY16, Qtr 4 FY16, Qtr 4
Central IPT - MARCORPRCUITDEP SAN DIEGO CAMARCORPRCUITDEP SAN DIEGO CA |- SD1114M REPLACE Electrical Panel Boards - BLDG 7 $1IM - $5M Design Bid Build FY16, Qtr 3 FY16, Qtr 4
Central IPT - MARCORPRCUITDEP SAN DIEGO CAMARCORPRCUITDEP SAN DIEGO CA |- SD1115M Replace Electrical Panel Boards - BLDG 8 $1M - $5M Design Bid Build FY16, Qtr 3 FY16, Qtr 4
Central IPT - MARCORPRCUITDEP SAN DIEGO CAMARCORPRCUITDEP SAN DIEGO CA |- SD1118M Replace Electrical Panel Boards - BLDG 28 $1IM - $5M Design Bid Build FY16, Qtr 3 FY16, Qtr 4
Central IPT - MARCORPRCUITDEP SAN DIEGO CAMARCORPRCUITDEP SAN DIEGO CA |- SD1202M Repair Domestic Water Piping Bldg 3 $1M - $5M Design Bid Build FY16, Qtr 4 FY16, Qtr 4
Central IPT Stand Alone Construction Contract MCAGCC TWENTYNINE PALMS CAMCAGCC TWENTYNINE PALMS CA 222 E-LMR SLICE COMMUNICATION TOWERS >$10M Design Bid Build FY16, Qtr 2 FY16, Qtr 3
Central IPT MAC - General MCAS CAMP PENDLETON CAMCAS CAMP PENDLETON CA 132 ORDNANCE BULD-UP FACILITY $1M - $5M Design Bid Build FY16, Qtr 2 FY16, Qtr 3
Central IPT MAC - DB MCAS CAMP PENDLETON CAMCAS CAMP PENDLETON CA - PA1601M -Repair and Convert B-2368 to Auditorium <$1M Design Bid Build FY15, Qtr 3 FY16, Qtr 3
Central IPT MAC - DB MCAS CAMP PENDLETON CAMCAS CAMP PENDLETON CA - PA1601R - Repair and Convert B-2368 to Auditorium <$1M Design Bid Build FY15, Qtr 3 FY16, Qtr 3
Central IPT Stand Alone Construction Contract MCAS MIRAMARMCAS MIRAMAR 906 P-906 Energy Security Microgrid for Critical Facilities >$10M Design Bid Build FY15, Qtr 3 FY16, Qtr 4
Central IPT - MCAS MIRAMARMCAS MIRAMAR - FY16-UMM-LR104-16-8490517-MCASM-R-EL-Repair 5KV Circuit 5-M Part A/B $1M - $5M Design Bid Build FY16, Qtr 2 FY16, Qtr 2
Central IPT - MCAS MIRAMARMCAS MIRAMAR - MI1602M Replace Asphalt Runway 24L >$10M Design Bid Build FY16, Qtr 1 FY16, Qtr 2
Central IPT - MCAS MIRAMARMCAS MIRAMAR - MI1603M -Replace AFFF Hangar 4 Building 9470 $1M - $5M Design Bid Build FY16, Qtr 4 FY16, Qtr 4
Central IPT - MCAS MIRAMARMCAS MIRAMAR - MI1603R AFFF New Construction Hangar 4 Building 9470 <$1M Design Bid Build FY16, Qtr 4 FY16, Qtr 4
Central IPT - MCAS MIRAMARMCAS MIRAMAR - MI1622R Install 400 Hertz Distribution System Hangar 4 B9470 <$1M Design Bid Build FY16, Qtr 4 FY16, Qtr 4
Central IPT - MCAS MIRAMARMCAS MIRAMAR - MI1624R Install 400 Hertz Distribution System Hangar 6 B9670 <$1M Design Build FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1547R - ALTERATION FIRE STATION BLDG 149 <$1M Design Build FY15, Qtr 4 FY16, Qtr 4
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1317M - INTERIOR CLEARWELL B1958 <$1M Design Build FY15, Qtr 4 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1450M- RIFLE RANGE REPAIR <$1M Design Build FY15, Qtr 4 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1451M- PISTOL RANGE REPAIR <$1M Design Build FY15, Qtr 4 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1641M REPAIR BACHELOR OFFICERS QUARTERS TRANSIENT BLDG 1040 $1M - $5M Design Build FY16, Qtr 2 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1729M Repair Aircraft Maintenance Hangar 103 $5M - $10M Design Build FY16, Qtr 2 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1729R Alterations Aircraft Maint. Hangar 103 <$1M Design Build FY16, Qtr 2 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1751M Repair Aircraft Maintenance Hangar 101 $1M - $5M Design Build FY16, Qtr 2 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1751R Alterations Aircraft Maint. Hangar 101 <$1M Design Build FY16, Qtr 2 FY16, Qtr 2
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1119R - REPLACE BMGR RANGE TOWER 3023 <$1M Design Build FY15, Qtr 4 FY16, Qtr 4
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1120R - REPLACE BMGR RANGE TOWER 3026 <$1M Design Build FY15, Qtr 4 FY16, Qtr 4
Central IPT MAC - SB MCAS YUMA AZMCAS YUMA AZ - YU1547M- REPAIR BLDG 149 $1IM - $5M Design Build FY15, Qtr 4 FY16, Qtr 4
Central IPT MAC - General MCAS YUMA AZMCAS YUMA AZ 617 AVIATION MAINTENANCE AND SUPPORT COMPLEX >$10M Design Build FY16, Qtr 2 FY16, Qtr 4
Central IPT MAC - General MCAS YUMA AZMCAS YUMA AZ Q771 |SOF DESERT WARFARE TRAINING CENTER >$10M FY15, Qtr 4 FY16, Qtr 3
Central IPT MAC - General MCAS YUMA AZMCAS YUMA AZ - YU1677M REPAIR WATER STORAGE TANK 3217 $1M - $5M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - General MCAS YUMA AZMCAS YUMA AZ - YU1680R UPGRADE WATER SYSTEM AT CANON AIR DEFENSE COMPLEX <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - 8A DB MCAS YUMA AZMCAS YUMA AZ - YU1418R - BLDG 328 ALTERATION <$1M FY15, Qtr 4 FY16, Qtr 2
Central IPT Stand Alone Construction Contract MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA 1220 RAW WATER PIPELINE PENDLETON TO FALLBROOK >$10M FY16, Qtr 3 FY16, Qtr 4
Central IPT Stand Alone Construction Contract MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA Q1126 |SOF COMBAT SERVICE SUPPORT FACILITY >$10M FY16, Qtr 3 FY16, Qtr 4
Central IPT Stand Alone Construction Contract MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA Q1320 |SOF PERFORMANCE RESILIENCY CENTER - WEST >$10M FY16, Qtr 3 FY16, Qtr 4
Central IPT MAC - Roofing MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE15350M - REPAIR ROOF AT BUILDING 31357 <$1M FY16, Qtr 3 FY16, Qtr 4
Central IPT MAC - General MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA 015 NICoE Satellite Infrastructure Support $1IM - $5M FY16, Qtr 2 FY16, Qtr 3
Central IPT MAC - General MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE14066M - REPLACE THE FIRE ALARM SYSTEM, BLDG 210440 (BOQ) <$1M FY15, Qtr 3 FY16, Qtr 3
Central IPT MAC - General MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE14231M - REPAIR CULVERTS AT FRENCH & ALISO CREEKS <$1M FY15, Qtr 4 FY16, Qtr 3
Central IPT MAC - General MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE14231R - IMPROVE CULVERTS AT FRENCH & ALISO CREEKS <$1M FY15, Qtr 4 FY16, Qtr 3
Central IPT MAC - General MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE15321R CONNECT 52 AND 62 AREAS ELECTRICAL DISTRIBUTION SYSTEMS <$1M FY16, Qtr 3 FY16, Qtr 4
Central IPT MAC - General MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA 637 INFANTRY SQUAD DEFENSE RANGE >$10M FY16, Qtr 3 FY16, Qtr 3
Central IPT MAC - General MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE15230M - REPAIR STAGE COACH RD TO WILCOX RANGE - 33 AREA $1IM - $5M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16411M - DEMOLISH SEWAGE TREATMENT PLANT 11 $1M - $5M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16413M - DEMOLISH BUILDING 24121 <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16414M - DEMOLISH BUILDING 24124 <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16415M - DEMOLISH BUILDING 24125 <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16416M - DEMOLISH BUILDING 24131 <$1M FY16, Qtr 4 FY16, Qtr 4
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Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16417M - DEMOLISH BUILDING 24132 <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16418M - DEMOLISH BUILDING 24133 <S$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16419M - DEMOLISH BUILDING 24134 <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16420M - DEMOLISH BUILDING 24135 <S$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16421M - DEMOLISH BUILDING 24136 <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16422M - DEMOLISH BUILDING 24122 <S$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16423M - DEMOLISH BUILDING 24123 <$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - Demo MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16424M - DEMOLISH BUILDING 24126 <S$1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - DB MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PA1607R CONSTRUCT SIMULATOR ROOMS IN B-23194 <$1M FY15, Qtr 4 Bid Bust

Central IPT MAC - DB MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE1412313M, Repair Reservoir 51772 Drainage & Hillside Erosion (PE2014C10EC3496)  |< $1M FY16, Qtr 4 FY16, Qtr 4
Central IPT MAC - DB MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE1412313R, Construct Retaining Wall for Reservoir 51772 Hillside Erosion(PE2014C10EC| < $1M FY16, Qtr 4 FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE1309M Repair BEQ 520442 (inlcuding window replacement) $5M - $10M FY16, Qtr 1 FY16, Qtr 2
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE15309M -Repair Sewer Mains ENV ME1 and Manholes, Basewide, MCB Camp Pendleto| $1M - $5M FY15, Qtr 4 FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE1217M - REPAIR BEQ BUILDING 620597 $5M - $10M FY15, Qtr 4 FY16, Qtr 2
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16402M - DEMOLISH BUILDING 31849 <$1M - FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16403M - DEMOLISH BUILDING 31861 <S$1M = FY16, Qtr 4
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16404M - DEMOLISH BUILDING 31871 <$1M - FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16405M - DEMOLISH BUILDING 31880 <$1M = FY16, Qtr 4
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16406M - DEMOLISH BUILDING 220122 <$1M FY16, Qtr 2 FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16407M - DEMOLISH BUILDING 24172 <S$1M = FY16, Qtr 4
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16433M - DEMOLISH BUILDING 1503 <$1M - FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE1321M Repair MEU BUILDING 210824 $1IM - $5M FY16, Qtr 3 FY16, Qtr 3
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE1321R Repair MEU BUILDING 210824 <$1M FY16, Qtr 3 FY16, Qtr 3
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16400M - DEMOLISH HANDBALL COURT 22168 <S$1M = FY16, Qtr 1
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16409M - DEMOLISH BUILDING 13145 <$1M - FY16, Qtr 1
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16426M - DEMOLISH BUILDING 12104 <S$1M = FY16, Qtr 1
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16427M - DEMOLISH BUILDING 53424 <$1M - FY16, Qtr 2
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16428M - DEMOLISH BUILDING 53425 <S$1M = FY16, Qtr 2
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16430M - DEMOLISH BUILDING 12105 <$1M - FY16, Qtr 2
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16431M - DEMOLISH BUILDING 12106 <S$1M = FY16, Qtr 3
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16432M - DEMOLISH BUILDING 12107 <$1M - FY16, Qtr 1
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PEO9E4505M Repair by Replacement Well 41611 $1IM - $5M FY16, Qtr 4 FY16, Qtr 4
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE15118M Repair BEQ Building 210705, MCB Camp Pendleton $5M - $10M FY16, Qtr 4 FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16120M Repair ARMORY BUILDING 62598 $1IM - $5M FY16, Qtr 3 FY16, Qtr 4
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16412M - DEMOLISH SEWAGE TREATMENT PLANT 12 <$1M FY16, Qtr 3 FY16, Qtr 4
Central IPT = MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA = PE16425M - DEMOLISH BUILDING 2514 <$1M = FY16, Qtr 2
Central IPT - MCB CAMP PENDLETON CAMCB CAMP PENDLETON CA - PE16429M - DEMOLISH BUILDING 53426 <$1M - FY16, Qtr 2
Central IPT = MCLB BARSTOW CAMCLB BARSTOW CA = BA1601M -REPAIR ELECTRICAL PANELS IN WAREHOUSE 2 <S$1M FY15, Qtr 3 FY16, Qtr 2
Central IPT - MCLB BARSTOW CAMCLB BARSTOW CA - BASTUDY BA1652R Re-Route Industrial Piping System Replace Concrete Utility Trench to ' - FY16, Qtr 4 FY16, Qtr 4
Central IPT = MCLB BARSTOW CAMCLB BARSTOW CA = BA1610M -REPAIR PAVEMENT MCLB BARSTOW, PHASE 3 $1IM - $5M FY16, Qtr 3 FY16, Qtr 4
Desert IPT MAC - General NAF EL CENTRO CANAF EL CENTRO CA - ENERGY-INSTALL AUTOMATIC POOL COVER, SOLAR THERMAL HW <$1M FY16, Qtr 1 FY16, Qtr 4
Desert IPT MAC - General NAF EL CENTRO CANAF EL CENTRO CA - ST1-04, Pavement Repairs - Taxiways "A through H" >$10M FY16, Qtr 1 FY16, Qtr 1
Desert IPT MAC - General NAF EL CENTRO CANAF EL CENTRO CA - ENERGY-FLAGSTAFF DDC INSTALLATION & LIGHTING REPLACEMENT <$1M FY15, Qtr 4 FY16, Qtr 1
Desert IPT = NAF EL CENTRO CANAF EL CENTRO CA - Install Static Grounds at Hot Pits - Project Development <S$1M FY16, Qtr 4 FY16, Qtr 2
Desert IPT - NAF EL CENTRO CANAF EL CENTRO CA - Provide POL Truck Parking - Project Development <$1M FY16, Qtr 4 FY16, Qtr 2
Desert IPT = NAF EL CENTRO CANAF EL CENTRO CA - Provide Remote Spill Containment - Project Development <S$1M FY16, Qtr 4 FY16, Qtr 3
Desert IPT - NAF EL CENTRO CANAF EL CENTRO CA - Remove Asphalt and Install Concrete at Military Service Station - Project Development |< $1M FY16, Qtr 4 FY16, Qtr 4
Desert IPT = NAF EL CENTRO CANAF EL CENTRO CA - Replace Truck Fill Stands - Project Development <S$1M FY16, Qtr 4 FY16, Qtr 4
Desert IPT - NAF EL CENTRO CANAF EL CENTRO CA - Replace Truck Offloading Stations - Project Development <$1M FY16, Qtr 4 FY16, Qtr 4
Desert IPT - NAF EL CENTRO CANAF EL CENTRO CA - LR112-17 Repair Underground Natural Gas Distribution System $1IM - $5M FY16, Qtr 4 FY16, Qtr 4
Desert IPT Stand Alone Construction Contract NAS FALLON NVNAS FALLON NV 393 WASTEWATER TREATMENT PLANT >$10M FY16, Qtr 4 FY16, Qtr 4
Desert IPT MAC - Industrial NAS FALLON NVNAS FALLON NV = 9767130_REPAIR MILITARY GAS STATION $1IM - $5M FY16, Qtr 3 FY16, Qtr 3
Desert IPT MAC - General NAS FALLON NVNAS FALLON NV - REPAIR PAVEMENTS AND AIRFIELD LIGHTING DELTA TAXIWAY $5M - $10M FY16, Qtr 4 FY16, Qtr 1
Desert IPT MAC - General NAS FALLON NVNAS FALLON NV - ST11-9282 Repair Airfield Lighting Runway 7-25 (re-design) $1M - $5M FY16, Qtr 2 FY16, Qtr 4
Desert IPT MAC - General NAS FALLON NVNAS FALLON NV - ST1112535 Repair Pavement on Runway 7/25 > $10M FY16, Qtr 2 FY16, Qtr 3
Desert IPT MAC - General NAS FALLON NVNAS FALLON NV - ST1112535 Repair Pavement on Runway 7/25 (re-design) >$10M FY16, Qtr 2 FY16, Qtr 1
Desert IPT MAC - General NAS FALLON NVNAS FALLON NV 111 NAVOPSPTCEN FALLON >$10M FY16, Qtr 2 FY16, Qtr 1
Desert IPT Joc NAS FALLON NVNAS FALLON NV = BG465 Install Twelve 120VAC 20 Amp Circuits <S$1M FY16, Qtr 3 FY16, Qtr 1
Desert IPT BOS NAS FALLON NVNAS FALLON NV - Main and Housing ECP Improvements <$1M FY16, Qtr 1 FY16, Qtr 3
Desert IPT - NAS FALLON NVNAS FALLON NV - Install Safety Devices at Truck Loading Rack = FY16, Qtr 1 FY16, Qtr 3
Desert IPT - NAS FALLON NVNAS FALLON NV - PA ONE and THREE DESIGN PAVEMENT REPAIRS <$1M FY16, Qtr 2 FY16, Qtr 2
Desert IPT = NAS FALLON NVNAS FALLON NV - Repair Tank 6 Concrete Containment Berm <S$1M FY16, Qtr 1 FY16, Qtr 1
Desert IPT - NAS FALLON NVNAS FALLON NV - FY16 RMe - RM 14-0165 - THERMAL ENERGY IMPROVEMENTS <$1M FY16, Qtr 1 FY16, Qtr 1
Desert IPT Stand Alone Construction Contract NAS LEMOORE CANAS LEMOORE CA 378 F-35C HANGAR MODERNIZATION AND ADDITION >S$10M FY16, Qtr 3 FY16, Qtr 3
Desert IPT Stand Alone Construction Contract NAS LEMOORE CANAS LEMOORE CA 1508  |REPLACE FUEL STORAGE AND DISTRIBUTION FACILITIES >$10M FY16, Qtr 2 FY16, Qtr 3
Desert IPT MAC - SB NAS LEMOORE CANAS LEMOORE CA 379 F-35C TRAINING FACILITIES $5M - $10M FY16, Qtr 2 FY16, Qtr 2
Desert IPT MAC - SB NAS LEMOORE CANAS LEMOORE CA 218 RTO AND MISSION DEBRIEF FACILITY $5M - $10M FY16, Qtr 2 FY16, Qtr 2
Desert IPT MAC - General NAS LEMOORE CANAS LEMOORE CA - RM14-0125, Various building lighting upgrade <S$1M FY16, Qtr 1 FY16, Qtr 2
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Desert IPT MAC - DB NAS LEMOORE CANAS LEMOORE CA - Construct Gas Station (NEXCOM) at NAS Lemoore, CA $1M - $5M FY15, Qtr 4 FY16, Qtr 1
Desert IPT MAC - 8A NAS LEMOORE CANAS LEMOORE CA 377 CARRIER AIR WING FOURTEEN (CVW-14) FACILITY $1IM - $5M FY16, Qtr 3 FY16, Qtr 2
Desert IPT MAC - 8A NAS LEMOORE CANAS LEMOORE CA - Building 43 Fire Protection Investigation and RFP development <$1M FY16, Qtr 1 FY16, Qtr 3
Desert IPT MAC - 8A NAS LEMOORE CANAS LEMOORE CA = Repair Power Check Pads ST10-6450 $1IM - $5M FY16, Qtr 3 FY16, Qtr 3
Desert IPT Joc Bridgeport/Fallon - Managed by ROICC Travis $20M/5yr FY16, Qtr 2 FY16, Qtr 3
Desert IPT Joc NAS LEMOORE CANAS LEMOORE CA = Secure Fuel Farm Gate <S$1M FY16, Qtr 4 FY16, Qtr 3
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|877 EOD OPERATIONS FACILITIES >$10M FY16, Qtr 1 FY16, Qtr 3
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-776 REPAIR BEQ BUILDING $5M - $10M FY17,Qtr 1 FY16, Qtr 2
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-779 REPAIR BEQ BUILDING >$10M FY16, Qtr 1 FY16, Qtr 2
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-780 REPAIR BEQ BUILDING $5M - $10M FY16, Qtr 1 FY16, Qtr 2
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- ENERGY EFFICIENT HVAC REPAIRS TO CNSF HQ BLDG, B-14 NAB <$1M FY16, Qtr 1 FY16, Qtr 2
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- ENERGY RENOVATIONS IN BUILDINGS 165, 214, 220, & 337 AT NAB <S$1M FY16, Qtr 3 FY16, Qtr 2
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- LIGHTING AND HVAC UPGRADES TO BUILDING 207 NAB <$1M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- LIGHTING AND HVAC UPGRADES TO BUILDINGS 599 & 698, NASNI <$1M FY16, Qtr 3 FY16, Qtr 3
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- REPAIR HVAC SYSTEM AND LED LIGHTING OPTIMIZATION, B-15 NAB <$1M FY16, Qtr 3 FY16, Qtr 1
Coastal IPT MAC - General NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- REPLACE CHILLERS & COOLING TOWERS IN MH60-HANGAR B-1481 <S$1M FY16, Qtr 3 FY16, Qtr 1
Coastal IPT MAC - 8A DB NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- PHIBCOR-220 Construct Male/Female Restrooms <$1M FY16, Qtr 3 FY16, Qtr 1
Coastal IPT MAC - 8A DB NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- PHIBCOR-19 Renovate Bldg to Support CISOTF Training $1IM - $5M FY16, Qtr 1 FY16, Qtr 2
Coastal IPT MAC - 8A NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- EOD: PHIBCOR-327: EODESU-1 BLDG 327 RENOVATION. $1M - $5M FY16, Qtr 3 FY16, Qtr 2
Coastal IPT MAC - 8A NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-1482 REPLACE HALON SYSTEM <S$1M FY16, Qtr 1 FY16, Qtr 2
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|998 COASTAL CAMPUS UTILITIES $1M - $5M FY16, Qtr 1 FY16, Qtr 2
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- Repairs to MOGAS Service Station <$1M FY15, Qtr 4 FY16, Qtr 3
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- Repairs to MOGAS Service Station - Cost Estimate <$1M FY16, Qtr 1 FY16, Qtr 4
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- FY16-CIP-cLR002-16-NBC SILVER STRAND SEWER PUMP STATION B AT NAVAL BASE CORQ|< $1M FY16, Qtr 1 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- IMPBEA- 90 (R) REPLACE WIRING ON AIRFIELD LIGHTING <$1M FY16, Qtr 2 FY16, Qtr 4
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NABSD O-Course - Design/Build to Replace Burma Bridge, Slide Obstacle & Cargo Net Obg< $1M FY15, Qtr 4 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- PHIBCOR-15 REPLACE HVAC $1M - $5M FY16, Qtr 1 FY16, Qtr 1
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- PHIBCOR-299 SITE PREP FOR CSSD RELOCATION $1IM - $5M FY16, Qtr 1 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NASNI, B-472, Scope: INSTALL PRIMARY CONTAINMENT FOR WASH RACK <$1M FY16, Qtr 2 FY16, Qtr 4
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-272 REPAIR WAREHOUSE $5M - $10M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-797 Upgrade CPRGP TOC HVAC <$1M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NABSD-602 DESIGN & INSTALL MEZZANINE FOR CAGES <S$1M FY16, Qtr 2 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-1306 Repair Fishing Pier - FY16, Qtr 3 FY16, Qtr 4
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- NBC-CONSOLIDATE CNATTU FACILITIES = FY16, Qtr 3 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- PHIBCOR-169 Repair Combat Training Tank <$1M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- PHIBCOR-SS Repair Sanitary Sewer Pump Station 808 <$1M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- RTSWS- Replace Potable water system <$1M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT = NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- Repair Erosion at B60185 $1IM - $5M FY16, Qtr 4 FY16, Qtr 4
Coastal IPT - NAVBASE CORONADO SAN DIEGO CANAVBASE CORONADO SAN DIEGO C|- SCI-60173 Repair 1MGal Potable Water Tank $1M - $5M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT MAC - General NAVBASE POINT LOMANAVBASE POINT LOMA = REPAIR FLEET OPS/TRAINING C3F B 24 >S$10M FY16, Qtr 3 FY16, Qtr 1
Coastal IPT MAC - General NAVBASE POINT LOMANAVBASE POINT LOMA - ENERGY - RPL/RETROFIT CRAC UNITS B11 <$1M FY15, Qtr 4 FY16, Qtr 2
Coastal IPT = NAVBASE POINT LOMANAVBASE POINT LOMA = *****CONSTRUCT BOAT WASH, BAYSIDE <S$1M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT - NAVBASE POINT LOMANAVBASE POINT LOMA - Consolidated DFSP Main Ops Fuel Lab - FY16, Qtr 1 FY16, Qtr 1
Coastal IPT = NAVBASE POINT LOMANAVBASE POINT LOMA = FY16-UMM-LR111-16-NBPL Design for REPAIR AND MITIGATION PROJECT TO ELECTRICAL|$1M - S5M = =

Coastal IPT - NAVBASE POINT LOMANAVBASE POINT LOMA - INSTALL ELECTRIC VEHICLE (EV) CHARGING STATIONS at NBPL - FY16, Qtr 2 FY16, Qtr 2
Coastal IPT = NAVBASE POINT LOMANAVBASE POINT LOMA = NF15-0187 CONSTRUCT MUOS MICCTEC LAB BUILDING $1IM - $5M FY16, Qtr 1 FY16, Qtr 1
Coastal IPT - NAVBASE POINT LOMANAVBASE POINT LOMA - SSCPAC: Interior Design Consultation for Commanding Officer and Executive Director <$1M FY16, Qtr 1 FY16, Qtr 1
Coastal IPT = NAVBASE POINT LOMANAVBASE POINT LOMA = FY16-UMM-LR106-16-NBPL REPAIR SWITCHING STATION G $1IM - $5M FY16, Qtr 1 FY16, Qtr 1
Coastal IPT Stand Alone Construction Contract NAVBASE SAN DIEGONAVBASE SAN DIEGO 499 LCS SUPPORT FACILITY >$10M FY16, Qtr 3 FY16, Qtr 3
Coastal IPT MAC - General NAVBASE SAN DIEGONAVBASE SAN DIEGO = NMCSD Seismic Rehab PH2- BLDG 1 >S$10M FY16, Qtr 3 FY16, Qtr 4
Coastal IPT MAC - General NAVBASE SAN DIEGONAVBASE SAN DIEGO - NBSD 32ND ST GAS STATION RELOCATION >$10M FY16, Qtr 2 FY16, Qtr 1
Coastal IPT MAC - General NAVBASE SAN DIEGONAVBASE SAN DIEGO = REPAIR BEQ BUILDING #3380 (SNYDER HALL) >S$10M FY16, Qtr 3 FY16, Qtr 1
Coastal IPT MAC - 8A NAVBASE SAN DIEGONAVBASE SAN DIEGO - NAF: Expand Harborside Fitness Center - B3477 EXPANSION $1M - $5M FY16, Qtr 3 FY16, Qtr 2
Coastal IPT MAC - 8A NAVBASE SAN DIEGONAVBASE SAN DIEGO = Restore Main Labs Bldg 1 NMCSD >S$10M FY15, Qtr 4 FY16, Qtr 2
Coastal IPT IDIQ - Construction NAVBASE SAN DIEGONAVBASE SAN DIEGO - SCADA Telvent San Diego Regiion Contract - FY16, Qtr 4 FY16, Qtr 2
Coastal IPT - NAVBASE SAN DIEGONAVBASE SAN DIEGO - Dredge 6 Hydrographic Surveys and Sediment Testing $1IM - $5M FY15, Qtr 4 FY16, Qtr 3
Coastal IPT - NAVBASE SAN DIEGONAVBASE SAN DIEGO - ST13-1325 Fleet Provider REPAIR PIER 2 >$10M FY16, Qtr 2 FY16, Qtr 2
Coastal IPT Stand Alone Construction Contract NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- FY16-UMM-LR102-16-NBVC- REPAIR ELECTRICAL DISTRIBUTION SYSTEM (PHASE 5) $5M - $10M FY16, Qtr 3 FY16, Qtr 2
Coastal IPT MAC - SB NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (/607 TRITON AVIONICS AND FUEL SYSTEMS TRAINER $1M - $5M FY16, Qtr 2 FY16, Qtr 1
Coastal IPT MAC - General NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- Renovation of PM761 for JSF Foreign Military Sales >$10M FY16, Qtr 2 FY16, Qtr 3
Coastal IPT MAC - General NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (/565 E-2C/D HANGAR ADDITIONS AND RENOVATIONS >$10M FY15, Qtr 4 FY16, Qtr 1
Coastal IPT = NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- Consolidate Excess Facilities, SNI $1IM - $5M FY16, Qtr 2 FY16, Qtr 1
Coastal IPT - NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- Consolidate Support Buildings Point Mugu $1M - $5M FY16, Qtr 2 FY16, Qtr 2
Coastal IPT = NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- FY16-CIP-cLR001-16-NBVC Relocate and Upgrade Victoria Water Supply <S$1M FY16, Qtr 2 FY16, Qtr 2
Coastal IPT - NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- FY16-UMM-LR112-16-NBVC- REPAIR/REPLACE WELL NO. 6 AT PT MUGU FOR BACKUP WA $1M - $5M FY16, Qtr 2 FY16, Qtr 2
Coastal IPT = NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- INSTALLATION OF ELECTRIC VEHICLE CHARGING STATIONS AT NBVC = FY16, Qtr 2 FY16, Qtr 2
Coastal IPT - NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- RENOVATION OF PM373 $1M - $5M FY16, Qtr 1 FY16, Qtr 1
Coastal IPT = NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- DLA - PPD3 FY13 NAVY/PTM PIPELINE REPAIRS <S$1M FY16, Qtr 1 FY16, Qtr 1
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Coastal IPT - NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- ST14-1354 REPAIR TAXIWAY CHARLIE >$10M FY16, Qtr 2 FY16, Qtr 2
Coastal IPT = NAVBASE VENTURA CTY PT MUGU CANAVBASE VENTURA CTY PT MUGU (- FY16-UMM-LR108-16 NBVC ELEC DISTRIBUTION REPAIR PHASE 6 $5M - $10M FY16, Qtr 3 FY16, Qtr 3
Coastal IPT - NAVMEDCEN SAN DIEGO CANAVMEDCEN SAN DIEGO CA - Modernize Electrical Systems, B1 $1M - $5M FY16, Qtr 3 FY16, Qtr 3
Coastal IPT = NAVMEDCEN SAN DIEGO CANAVMEDCEN SAN DIEGO CA - Restore NHRC Biosafety Level - 3 Laboratory <S$1M FY16, Qtr 2 FY16, Qtr 2
Coastal IPT - NAVMEDCEN SAN DIEGO CANAVMEDCEN SAN DIEGO CA - Seismic Rehab Bldgs 2 & 3, NMCSD >$10M FY16, Qtr 2 FY16, Qtr 2
Coastal IPT = NAVMEDCEN SAN DIEGO CANAVMEDCEN SAN DIEGO CA = Renovation design for NEPMU 5 BLDG 273 $1IM - $5M FY16, Qtr 2 FY16, Qtr 3
Coastal IPT - NAVMEDCEN SAN DIEGO CANAVMEDCEN SAN DIEGO CA - Restore Nursing Tower Wards (Phase 1-3), NMCSD >$10M FY16, Qtr 3 FY16, Qtr 3
Coastal IPT = NAVMEDCEN SAN DIEGO CANAVMEDCEN SAN DIEGO CA = Restore Heart and Vascular Dept, B1, NMCSD >S$10M FY16, Qtr 3 FY16, Qtr 2
Coastal IPT - NAVMEDCEN SAN DIEGO CANAVMEDCEN SAN DIEGO CA - restore building 500 NBPL >$10M FY16, Qtr 4 FY16, Qtr 2
Desert IPT MAC - General NAVSUPPACT MONTEREY CANAVSUPPACT MONTEREY CA - Navy Exchange Main Store Cyclical Renovation $1IM - $5M FY16, Qtr 4 FY16, Qtr 2
Desert IPT MAC - General NAVWPNSTA SEAL BEACHNAVWPNSTA SEAL BEACH 118 MULTI-CUBE AMMUNITION STORAGE FACILITY, B1714 $1M - $5M FY16, Qtr 1 FY16, Qtr 1
Desert IPT MAC - General NAVWPNSTA SEAL BEACHNAVWPNSTA SEAL BEACH - Multi-Cube Ammunition Storage Facility B1714 $1IM - $5M FY16, Qtr 1 FY16, Qtr 1
Desert IPT MAC - General NAVWPNSTA SEAL BEACHNAVWPNSTA SEAL BEACH - Multi-ECM Efficiency Upgrades NAVWPNSTA Seal Beach $1M - $5M FY16, Qtr 1 FY16, Qtr 1
Desert IPT MAC - DB NAVWPNSTA SEAL BEACHNAVWPNSTA SEAL BEACH 202 RESERVE CENTER RELOCATION, MARCH AFB MORENO >S$10M FY16, Qtr 2 FY16, Qtr 1
Desert IPT - NAVWPNSTA SEAL BEACHNAVWPNSTA SEAL BEACH - FY17-UMM-LR110-17- (SB)-Replace Deteriorated High Voltage Equipment <$1M FY15,Qtr 1 FY16, Qtr 2
Desert IPT MAC - General NAWS CHINA LAKENAWS CHINA LAKE - Repairs & Upgrades to Fuze Dept Eletro Lab, bldg 11530 $1IM - $5M FY16, Qtr 3 FY16, Qtr 3
Desert IPT MAC - General NAWS CHINA LAKENAWS CHINA LAKE - Restoration of Bldg 02334 $5M - $10M FY16, Qtr 2 FY16, Qtr 1
Desert IPT MAC - General NAWS CHINA LAKENAWS CHINA LAKE - Upgrade Base Fire Alarm Reporting System $5M - $10M FY16, Qtr 2 FY16, Qtr 3
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE - CONSTRUCT CONCRETE PAVEMENT, FACILITY NO. 20322 (FAR NAWS1173) <$1M FY16, Qtr 3 FY16, Qtr 1
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE = JOINT SEAL & REPAIRS TO FUEL STUDY, BLDG. 20315 (FAR NAWS1153) <S$1M FY15, Qtr 4 FY16, Qtr 2
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE - JOINT SEAL, FACILITY NO. 20339 (FAR NAWS1143) <$1M FY15, Qtr 4 FY16, Qtr 4
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE = REPAIRS TO BLDG. 20326 (FAR NAWS1083) <$1M FY15, Qtr 4 FY16, Qtr 4
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE - REPAIRS TO FACILITY NO. 20317 & 20329 (FAR NAWS1203) <$1M FY15, Qtr 4 FY16, Qtr 4
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE = REPAIRS TO FACILITY NO. 20319 (FAR NAWS1213) <S$1M FY15, Qtr 4 FY16, Qtr 4
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE - REPLACE EMERGENCY SHUTOFF SYSTEM, BLDG. 20317 (FAR NAWS0495) <$1M FY15, Qtr 4 FY16, Qtr 4
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE - Seal Cracks and Joints near Tank #1 fac# 20320 <S$1M FY15, Qtr 4 FY16, Qtr 1
Desert IPT MAC - DB NAWS CHINA LAKENAWS CHINA LAKE - REPAIRS TO CONTAINMENT AREA, BLDG. 20309 (FAR NAWS1093) <$1M FY15, Qtr 4 FY16, Qtr 1
Desert IPT MAC - 8A DB NAWS CHINA LAKENAWS CHINA LAKE - Modify Storage Tank Bldg #32615 Weapons Survivability Lab <S$1M FY16, Qtr 2 FY16, Qtr 1
Desert IPT MAC - 8A NAWS CHINA LAKENAWS CHINA LAKE - FY14-UMM-LR109-14-Repair by replacement 12" Water Main PL2 Pump Station to PL2 Re/< $1M FY16, Qtr 1 FY16, Qtr 2
Desert IPT MAC - 8A NAWS CHINA LAKENAWS CHINA LAKE = FY16-UMM-LR105-16-PWCL0124 Repair by Replacement NAF Substation (Facility # 20172/ $1M - $5M FY16, Qtr 1 FY16, Qtr 3
Desert IPT MAC - 8A NAWS CHINA LAKENAWS CHINA LAKE - Repair Firing Bays, Bldg 12510, Explosives Research <$1M FY16, Qtr 2 FY16, Qtr 3
Desert IPT MAC - 8A NAWS CHINA LAKENAWS CHINA LAKE = UAS Systems Integration Lab $1IM - $5M FY16, Qtr 3 FY16, Qtr 3
Desert IPT - NAWS CHINA LAKENAWS CHINA LAKE - FY15-UMM-LR126-15, Add Winter Boiler <$1M FY16, Qtr 3 FY16, Qtr 3
Desert IPT = NAWS CHINA LAKENAWS CHINA LAKE - Consolidate and Demolish Roundhouse Bldg 01055 <S$1M FY15, Qtr 4 FY16, Qtr 4
Desert IPT - NAWS CHINA LAKENAWS CHINA LAKE - DAYLIGHTING VARIOUS FACILITIES (20 BLDGS) <$1M FY16, Qtr 3 FY16, Qtr 2
Desert IPT MAC - General TRAVIS AFB CATRAVIS AFB CA - 500 Ramp Replacement > $10M FY16, Qtr 3 FY16, Qtr 2
‘ |Faci|ites Support Contract Capacity/Duration
Alan LaCuesta 8(a) MASC Il All Navy and Marine Corp - 8(a) MASC Il $100M/ 5yr. FY16 Q1 FY16 Q4
Alan LaCuesta Regional Stand Alone - SB 8(a) San Diego Metro - Street Sweeping & Hydro-Cleaning Services $7.43M / 5 yr. FY16 Q2 FY16 Q2
Alan LaCuesta Regional Stand Alone NAVFAC SW AOR California - Electric Vehicle Lease $8.4M /3 yr. FY16 Q1 FY16 Q3
Alan LaCuesta Regional Stand Alone - SB 8(a) NAVFAC SW AOR - Regional Tree Trimming (IDIQ) $13.3M /5 yr. FY17 Q3 FY17 Q4
Alan LaCuesta Regional Stand Alone San Diego Metro - Monitoring & Maintenance Support for NOSC $29K /5 yr. FY17 Q4 FY17 Q4
Alan LaCuesta NB San Diego Stand Alone - SB 8(a) NBSD/NMCSD/NBC - SCADA Maintenance & Engineering Support $1.86M / 5 yr. FY16 Q3 FY16 Q4
Alan LaCuesta NWS Seal Beach Stand Alone - SB NORCO - Refuse Collection and Disposal NORCO $500K / 5 yr. FY16 Q1 FYl6 Q1
Alan LaCuesta NSA Monterey Stand Alone - SB 8(a) Monterey - Direct Digital Control Systems Management $65K / 2 yr. FY16 Q3 FY16 Q4
Alan LaCuesta NSA Monterey Stand Alone - SB 8(a) Monterey - Generator Maintenance and Service $147K /3 yr. FY16 Q1 FY16 Q2
Alan LaCuesta NSA Monterey Stand Alone - SB Monterey - Fire Monitoring, Alarm, Sprinkler & Suppression System Maint and Repair $275K / 3 yr. FY16 Q1 FY16Q2
Alan LaCuesta Yuma Stand Alone - SB YUMA - Washrack Maintenance $1.1M /3 yr. FY16 Q4 FY16 Q4
Alan LaCuesta Yuma Stand Alone - SB 8(a) YUMA - Fire Suppression & Exhaust Vent Hoods $4M / 3 yr. FY17 Q4 FY17 Q4
‘ |AE IDIQ Capacity/Duration
Sharon Smith Multi-Disc 8(a) SA - - 14-R-0037 $10M/$5k-$300k - FY16, Qtr 1
Sharon Smith Multi Disc (MILCON) UR = = 15-R-2414 $30M/$300k - S5M = FY16, Qtr 1
Sharon Smith Geo Tech 8(a) SA - - 15-R-2446 $4M/$2K-$500K - FY16, Qtr 2
Sharon Smith Electrical Eng - - - $15M/$5k - $2M - TBD
‘ |Genera| Construction Capacity/Duration
Sharon Smith Hubzone SDVOSB - - - $240M/$3M-9M - -
Sharon Smith SB General Construction (8-15) - - - $240M/$8M-15M - -
Sharon Smith SB General Construction (10-20) - - - $99M/$10-20M - -
Sharon Smith C&I MACC - - $240/$15-50M - -
‘ |Environmenta| Restoration / BRAC Capacity/Duration
Environmental Core |SB RAC (Single Award; Cost-Plus Award Fee) Restoration - - $100M/ 5 yr. - FY17 Q2
Environmental Core |UR RADMAC (Multi Award; Fixed Price) Restoration - - $240M / 5 yr. - FY16 Q3
Environmental Core |SB CERCLA / RCRA (Single Award; Fixed Price) |Restoration - - $75M/ 5 yr. - FY16 Q4
Environmental Core |SB EMAC (Multi Award; Fixed Price) Restoration - - $95M / Syr. Pending FY16 Q3
Environmental Core |SB 8(a) EMAC (Multi Award; Fixed Price) Restoration - - $50M / 5 yr. Pending FY18 Q1
Environmental Core |SB 8(a) FRAC Restoration / Compliance - - $4M /5 yr. TBD FY16 Q3
Environmental Core |SB 8(a) FRAC Restoration / Compliance - - $4M /5 yr. TBD FY17 Q2
Environmental Core |UR EMAC (Multi Award; Fixed Price) Restoration - - $200M / 5 yr. TBD FY17 Q3
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Environmental Core |TBD ENV Services(Single Award; Fixed Price) Services $50M / 5 yr. Pending FY17 Q3
Environmental Core | TBD ENV Lab Services(Single Award; Fixed Price|Services $30M / 5 yr. Pending FY18 Q1
Environmental Core |SB Operational Range EMAC(Multi Award; Fixec Operating Range $95M / 5 yr. = FYl6 Q1
Environmental Core |SB AE Multimedia(Single Award; Fixed Price) |Compliance $95 /5 yr. - FY16 Q2
‘ |NEPA/NaturaI/CuIturaI Resources Capacity/Duration

Environmental Core |SB Natural Resources - Habitat(Multi Award; Fix Habitat Restoration $40M / 5 yr. - -
Environmental Core |UR AE NEPA IDIQ(Single Award: Fixed Price) NEPA In-Water $30M /5 yr. - -

Environmental Core

‘Desert IPT-CDR Emily Allen (emily.allen@navy.mil 619 532 3874) or Jerry Dunaway (jerry.dunaway@navy.mil 619 532-3978)
‘Coastal IPT-LCDR Jeremy Ramberg (jeremy.ramberg@navy.mil 619 556-8597) or Christopher Parry (christopher.parry@navy.mil 619 556-8945)
‘Centeral IPT-CDR James Alger (james.m.alger@navy.mil 619 532-4740 ) or Gaston Bordenave (gaston.bordenave@navy.mil 619 532-1655)

SB Natural Resources- Marine(Multi Award; Fix¢

Marine

‘Environmental Core-Kathy Stewart (kathy.stewart@navy.mil 619 532-1390)

‘Fleet Support Contracts-Alan Lacuesta (alan.g.lacuesta@navy.mil 619 532-3294)
‘MAC/AE-IDIQ-Sharon Smith (sharon.l.smith@navy.mil 619 532-2446)
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