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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 4 

61 Forsyth Street; SW 
Atlanta, Georgia 30303 

April 25, 2002 

Commander Department of the Navy 
SOUTHNAVFACENGCOM 
Attn: Mark Davidson 
Mail Code ES339 
P.O. Box 190010 
North Charleston, South Carolina 29419~901O 

Subject: Final Residential Dig and Haul Package (April 2002) 
Operable Unit 10, Site 21 
Naval Air Station Cecil Field, Jacksonville, Florida 

Dear Mr. Davidson: 

The U.S. Environmental Protection Agency (EPA) has reviewed the subject document 
and concurs with the decision to excavate to residential clean up levels. However, the excavation 
must be completed as part of a Remedial Action or as a ReIOOval Action. A ReIOOval Action 
Memorandum was previously approved for this site to clean up to industrial levels. The action 
was completed in June 2ool. Based on EPA's "Superfund Removal Procedures: Action 
Memorandum Guidance" (EPA-540-P-90-004, December 1990), page 30 states the following: 

"Action MeIOOs are occasionally required to continue work approved by an original Action 
Memo, or to restart work·at the same site if the statutory· limitation on tiIilehas been exceeded. 
The basic types of requests contained in theSe additional Action Memos are: 1) To extend a 
removal action beyond 12 IOOnths; 2) To increase the total project ceiling; 3) To increase the 
total project ceiling beyond $2 million; and 4) To change the scope of response for the removal 
action." The text goes on to discuss general instructions for preparing these amended Action 
Memos. 

Statement #4 applies to the current situation at Site 21, where a decision has been made to 
clean up to unrestricted use rather than industrial. The original action is not being changed (still 
excavation), but the scope oftheresponse is bemg changed to be more protective. According to 
the EPA guidance, the original Action Memo may be amended to document this change. 
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The original Action Memo should be amended, prior to excavation, to reflect the change 
in the scope of the response. If it is expected that the 12-month statutory limitation on time will 
be exceeded, the amended Action Memo should also address that. 

Should you have any questions, or if I may be of further assistance, please contact me by 
phone at (404) 562-8575 or by email at taylor.dawn@epa.gov. 

cc: Scott Glass, SOUTIIDIV 
Mark Speranza, TINUS 
David Grabka, FDEP 
Sam Ross, JA Jones 

r;;1te.-:r~~ 
Dawn C. Taylor 
Remedial Project Manager 

Page 2 of 2 


	Return to index
	Help

